WAPP Cote d’Ivoire-Liberia-Sierra Leone-Guinea (CLSG)
Interconnection Project CLSG Project
Donor’s Coordination Meeting

Aide Mémoire

Abidjan, April 14-15th, 2015

I. A donor coordination meeting was hosted by TRANSCO CLSG from April 14-15, 2015 at the Sofitel
Abidjan Hotel, Cote d’Ivoir with the four Co-Financiers of the Céte d’Ivoire — Liberia - Sierra Leone -
Guinea (CLSG) Transmission Interconnection Project. The co-financiers includes the World Bank
(WB), the European Investment Bank (EIB), the African Development Bank (AfDB) and KfW. The
meeting was chaired by Amadou Diallo, Secretary General of the West African Power Pool, (WAPP) .

2. The objectives of the meeting include but not limited to:

= The procurement strategy and the pre-qualification documents prepared by the Owner’s Engineer
phase | and submitted to donors.

* The challenges on funding and technical aspects of the project.

* The time schedule and the status of progress of the CLSG project.

3. The following persons participated in the meeting:

World Bank: Clementia Torres de Méstle / Task Team Leader
Xavier Daudey / Senior Engineer Energy
Franklin Gbedey / Senior Energy Specialist

European Investment Bank (EIB): Stéphanie Guihard-Brand / Loan Officer
Kari Punkka / Deputy Technical Advisor

African Development Bank (AfDB): Amadou Zakou / ONEC 1 Sector Manager
Amadou Bassirou Diallo/ Project manager

KfW: André Collin / Senior Project Manager
Franck Hoffmann / Technical Adviser

WAPP: Amadou Diallo / Secretary General
Bernard Hessou / Head of Division Planning, Studies & Project Financing

TRANSCO CLSG: Mohammed M. Sherif / General Manager
Jigba J. Yilla / Finance and Administration Manager

Etienne Bailly / PIU Director

Erick Achi/ Engineering Coordinator

Mohamed Keita / Procurement Specialist

Marie Chantal Niambe / Social Safeguard Specialist
Pakidame B. Kolani / Environmental Coordinator
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LAHMEYER-INTEC-ANTEA JV : Atif Piljevic / Project Manager
Norbert Beltz / Procurement Specialist

Approved Agenda:

The approved agenda of the meeting is annexed.

4. TRANSCO CLSG briefed the meeting on the overview and key updates of the project through the
following presentations:

()

Overview and key updates on CLSG Project implementation

v" social safeguard activities
v’ environmental activities
v Procurement activities

Outcomes of the meeting

5. Procurement Strategy: The meeting noted that donors, through a matrix, expressed their comments on

the initial procurement strategy provided by TRANSCO CLSG. A new proposed Procurement Strategy
taking into account the donor’s comments was submitted at the meeting. After discussions and
amendment, the following key points were adopted:

5.1 Prevailing language :
o for AfDB packages, the prevailing language will be French. The contract and legal documents

will be translated into English ;

o for the other Donors (WB, EIB & KfW) packages, the prevailing language will be English.

Translations will be done in French for the contract and legal documents.

5.2 Number of awarded Lots: the awarding of Lots will be done in accordance with the financial and
technical capacity and experience of the bidders.

5.3 Number of lots : The agreed packaging is as follows :

o

o}
@]
@]

Transmission line lots: two (2) lots for AfDB, two (2) lots for WB and two (2) lots for EIB.
Substations lots: One (1) lot for AfDB, One (1) lot for EIB, One (1) lot for KFW.
Compensation lots: One (1) lot for AfDB and One (1) lot for KFW.

SCADA lots: one lot (1) for C.I SCADA financed by AfDB (Direct contracting), and one lot
(1) for GN SCADA financed by AfDB (ICB without PQ).

Frequency Regulation Equipment: one lot (1) for AfDB (ICB without PQ).

5.4 Number of Pre-Qualification Documents : the PQ documents will be as follows:

e}

A

AFDB : One PQ document for Transmission Lines,
One PQ document for Substations;
One PQ document for Compensation (SVC).
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1.

12.

o WB & EIB: One PQ document for Transmission Line.
o EIB & KFW:  One PQ document for Substations.
o KFW: One PQ document for Compensation (SVC).

5.5 Procurement Method: The agreed procurement method for all Donors for the construction of
infrastructure is: ICB (One Stage) . Alternative will be permitted.

Launching of Pre-Qualification: the meeting agreed that the Pre-Qualification for all donor’s lots be
launched at the same time, latest 28" of April 2015.

Cost estimate: The table of cost estimate captured in the Procurement Strategy could not provide all
informations as required by the donors.

The donors expressed the need to have an updated cost estimate of all components of the project, in
order to check the consistency with the approved budget. In line with this, the Owner’s Engineer was
requested to prepare and submit to the donors, TRANSCO CLSG and WAPP Secretariat this revised
cost table based on the prevailing market prices by 21 April 2015 latest. The cost table will be updated
when the Network Study has been done.

Project Time Schedules: The Owner’s Engineer (OE) submitted to the meeting the time schedules
relating to procurement phase and construction phase. The meeting made amendment on these
documents and requested the OE to update the documents and share it with TRANSCO CLSG and the
donors.

Construction phase duration: The meeting agreed that the total length of 24 months for the construction
period to be maintained as optimistic schedule which may be reviewed in a later date in order to adapt
it to prevailing reality.

. Impact of Ebola crisis: The meeting agreed to move forward with the current schedule of the project. It

will however be mentioned in the tender documents that the site works in each individual country will
commence only when the countries affected by Ebola will be declared Ebola free by World Health
Organization (WHO).

Shield Wire System (SWS): The Owner’s Engineer raised some concerns about the technology of using
Shield Wire for rural electrification. The opinions of the donors varied on this issue. World Bank
proposed an update of this technology to be done by its inventor, Pr Illeceto. This updating will solve
the main problems faced by the Companies using SWS system. The additional cost announced by WB
is about 3% of the project cost. The donors will receive an analysis on the SWS electrification that is
considered as a sort of feasibility report. The meeting agreed that since the project is far advanced
TRANSCO CLSG should stick to the initial technology as already detailed in the project documents.
However, it will be requested to the bidders to submit an optional proposal taking into account the new
concept of 3 phases SWS.

Security N-1 on Transformers in Substations: The project documents recommended the use of one
transformer per substation. Owner’s Engineer and TRANSCO CLSG raised the issue of N-1 security on
the transformers which would lead to having two power transformers in some substations or the relevant
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14.

15.

16.

17.

spare transformers as back up. The meeting instructed the Owner’s Engineer to submit a study
recommending a reliable supply system which will be within the approved budget and which would
address the security concerns.

- The meeting requested that the project monitoring table on OE deliverables prepared by TRANSCO

CLSG be shared with all donors by 20 April 2015, and OE to establish Project database to which
participants have reading access. The meeting stressed on the importance for close monitoring of the
timely delivery of each output.

Finally, the donors noted with satisfaction that the objectives of the meeting were met.

The meeting expressed thanks and appreciation to the Secretary General of the West A frican Power Pool
for successfully chairing the meeting and wished him a safe trip back to the WAPP Headquarters.

The WAPP Secretariat and TRANSCO CLSG took the occasion to express their appreciation to the
African Development Bank, European Investment Bank, KfW and the World Bank for their support and
firm commitments to finance and implement the project.

The Funding Agencies commended TRANSCO CLSG for the good progress made so far on the
implementation of the project and requested that the necessary steps are taken to launch the Pre-
qualification process on April 28, 2015 as agree.

. The Funding Agencies also expressed their deep gratitude to the people and Government of Cote

d’Ivoire, and particularly to His Excellency, Alassane OUATTARA, President of the Republic of
Cote d'Ivoire, for the warm hospitality they have enjoyed during their stay in Abidjan, the pearl of
lagoons.

Done in Abidjan on this day of 15" April 2015

European Investment Bank African Development Bank

Stephanie Guihard- Brand Amadou Bassirou Diallo
Project Team Member Task Manager
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KW World Bank

7 4% "

ﬁemencia Torres de Mistle

André Collin Task Team Leader
Senior Project Manager

LAHMEYER-INTEC-ANTEA JV

S Z:? -~
/ g"’\r

/" Atif Piljevic Mohammed M. Shetif
Project Manager General Manager

Secretariat

Amadou Diallo
Secretary General
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Abidjan, April 14-15, 2015
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Cote d’lvoire - Liberia - Sierra Leone
CLSG Interconnection Project

- Guinea

Project Time Schedule

Typical Transmission Line Works

Month

0

1

2/3/4/5/6/7 8 9)10/11/12/13/14/15/16|17 |18 19|/20|21|22 23 24 25 26|27 28 29|30 31

Description

1 [Commencement Date

2 |Design / Survey / Factory Tests

Manufacturing Materials &
Equipment / Delivery

4 |Civil Works / Foundations

Construction, Installation, Pre-
commisssioning & Tests

8 |Commissioning & Final Test

9 |Operational Acceptance

¢

Feasibility Study: 27 months - 2 lots 8 600 km / 20 months - 3 lots 3 400 km |

Bl basic estimate

%/ extension of single activity

IR R T e e By T R T % cumulative time extension

Delays: e.g.

" : conditions




Céte d’Ivoire - Liberia - Sierra Leone - Guinea
CLSG Interconnection Project

Project Time Schedule SCADA / Regional Control Centre
Month 0/1/2|3|4/5/6|7|8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30
Description
Extended . .
1 [Commencement Date 4 G Bl basic estimate

2 |Basic Design %% extension of single activity

Extended
approval

3 |Procurement Hardware %% cumulative time extension

4 |Detailed Design Software

5 [Factory Test
Extended
test periods

6 |Delivery to Site

Installation incl.
Pre-commisssioning & Tests

8 [Commissioning & Final Test

Extended
9 |Operational Acceptance test periods ‘




Cote d’lvoire - Liberia - Sierra Leone - Guinea
CLSG Interconnection Project

Project Time Schedule Typical Substation Works
Month 0|1|2 /3 |4|5 6|7 mmHOHHHuu_.wu_.h.u.m“_.m__.uHmHQNQNHN-w~h~m
Description ~ Feasibility Study : 18 months

. MM“HM”MWB:&..:” Umﬁm\ ‘ Delays: e.g. .Ummmn estimate

weather

2 |Design [l e e i U conditions /% extension of single activity

3 |Civil Works %/ cumulative time extension

Manufacturing Materials &

: Equipment om_m_ﬂmﬁa:&o_.:,.ma
manufacturing
5 |Factory Tests
Delays: e.g.
. weather
6 |Delivery to Site conditions

Construction, Installation, Pre-
commisssioning & Tests

8 [Commissioning & Final Test

9 |Operational Acceptance
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Cocody 2 Plateaux, ENA, Rue J9, 28 BP 633 Abidjan 28, Republic of Céte d’Ivoire

Donors’ Coordination Meeting (Abidjan, 14 -15 April, 2015)

AGENDA

Day 1 : Tuesday, 14 April, 2015

09 :

00

Presentation by the General Manager on Project Overview

and key updates
e Time Length for implementation
e Number of Lots

10:

00

Presentation by the Owner’s Engineer (Lahmeyer
International JV)
e Overview of scope of works and costs estimation

(Transmission Lines, Substations, Compensation, Scada)

e Discussion

11

:00

Technical Discussions

Matrix of Procurement Strategy ( examination and discussion on

comments from all parties)

11

- 30

Coffee-Break

12

Opening Ceremony

* Welcome remarks by the TRANSCO CLSG Board Chairman

* Introduction of Participants
» Designation of Rapporteurs
» Examination and Adoption of the Agenda

12:

30

Group-Photo

124

45

Technical Discussions (cont.)

* Matrix of Procurement Strategy ( examination and discussion

on comments from all parties)

i i

30

Lunch

15::

Presentation on Owners’ Engineer assignment by TRANSCO

CLSG Engineer

16 :

30

Procurement Strategy
e Introduction (TRANSCO or Lahmeyer)

e Adoption of the Matrix of Procurement Strategy (comments

from all parties)

16 :

30

Coffee-Break

16

145

Discussion on Procurement Strategy ( Continue)

e Coordination among different procurement processes

(donors &TRANSCO)
e Other Items of the matrix to discus

e Conclusions and adoption of a the Procurement Strategy

18 :

00

Société Supranationale avec Conseil d'Administration / Supranational Company governed by a Boagehof Directors
Website: www.transcocisg.org - Mail: info@transcoclsg.org
Phone: (+225) 22 41 19 00 Fax: (+225) 22 41 19 01

End of Day 1
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Cocody 2 Plateaux, ENA, Rue J9, 28 BP 633 Abidjan 28, Republic of Cote d’Ivoire

Day 2 : Wednesday , 15 April, 2015
09:00 Prequalificaion Documents
e Matrix Pre-qualification documents ¥
e Open Discussion
e Conclusions on Pre-qualification documents
Submission of challenges on funding:
Challenges on Funding
e Deficit for the Owners’ Engineer contract
1920 Technical Challenges
¢ Impact of Ebola crisis
e Shield Wire Technology for Rural Electrification
e Security N-1 on transformers in substations
11230 Coffee-Break
11:45 Discussions on Bi-lateral Issues
13:30 Lunch
15:00 Preparation of Aide-Mémoire
16 : 30 Coffee-Break
17 : 00 Examination and Adoption of the draft Aide-Mémoire
18:00 Signature of Aide-Memoire
18530 Closing Ceremony

Société Supranationale avec Conseil d'Administration / Supranational Company governed by a Board of Directors ,4 d

Website: www.transcoclsg.org - Mail: n.
Phone: (+225) 22 41 19 00 Fax: (+225) 22 41 19 01 -@
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CL3G Time schedule rev 10-4-2015
D Task Name Duration |1 September 21 _ December 1 | February 11 [April21 ~ lduyt | September 11 [ November 21 [F
n |3 % | 41 % | 51 | 3 8 13 | 18 | 23 | 28 33 [ a3 8 | 1
1 = _ .
2 Inception Report 68days — B
9 Pre- and Post-qualification criteria 72 days ————————any
10 Preparation of evaluation criteria for 21 days 119 o— 216
both Pre-and Post qualification | |
1" Review and approval of evaluation 10 days P T E— N
criteria for Pre -and Post-
| — -r qualifications by TRANSCO i
12 Preparation of evaluation criteria for 10 days N 414 Yamm 427
L both Pre-and Post qualification (Final) |
13 Procurement strategy 82 days?
14 H Review of the procurement strategy 27 days 15 I_n...:U
L and EPC packaging ) “ )
15 Review and approval of procurement 10 days 2m 2/23
| strategy and EPC packaging by _ J
16 o Reception/Review and approval of 36 amﬁ..v_.. B 224 414
procurement strategy and EPC
B packaging by the donors
1 Revision of Procurement strategy 5 days . 4/15 421
18 | Review and approval of procurement 2 days 4/22 §4/23
strategy and EPC packaging by | ]
19 Reception/Review and approval of 2 days 7 i 424§ 427
procurement strategy and EPC
packaging by the donors _ o
20 Pre-Qualification Stage 189 ot -
days?
21 Pre-Qualification (AfDB packages) 189 e -
.t days? . —
22 H Review of PQ documents for ADB 69 days | M e ———ca 2/11
] Packages 7
23 Reception/Review and approval of 12 days | 211 - 2125
PQ documents (AfDB packages) by
Transco CLSG |
24 Review and approval of PQ 10 days 2126 i e
| documents (ADB packages) by N — B
% B Revision PQ docs 10 days?| | 312 S 3125
26 Reception/Review and approval of 1 day? 3126 73126
| PQ documents (AfDB packages) by
r Transco CLSG |
27 Review and approval of PQ 22 days | 327 S 4127
f documents (AfDB packages) by B .
Task EEENNNNNNEE  Summary IS External Tasks s Inactive Summary TR Finish-only i
Critical Task N Rolled Up Task SN Project Summary ——g  Manual Task besssssiiaiaal  Progression manuelle
Project: Time schedule rev| Critical NN Rolled Up Critical Task ~ SSSSSSSSSSSSS Group By Summary —  Duration-only [ . |
Date: Wed 4/15/15 Critical Spli ¢ o w s o+ Rolled Up Milestone  © Deadiine & Manual Summary ROIUp s— . o
_ Progress ————  Rolled Up Progress —— |nactive Task Manual Summary | — W\AA.-
Milestone ] Split vie i aee o Inactive Milestone Start-only [ .
CLSG Phase 1 Page 1 P s wn q.%




CLEG

Time schedule rev 10-4-2015

D [ Task Name Duration |1 | September 21 [ December 1 | February 11 | April 21 Muyt | September 11 November 21 | Fj
. R BN T " Y % | 51 3 [ 8 J il | 28 | 38 [ 38 [ 4 [ 4 [ 1
28 B Launch of Pre-Q and Preparation 33 days
| | of tenders by contractors |
29 Assistance in PQ - Evaluations /15 days 612 pommmm 7/2
Preparation Report of PQ
| Evaluation and short list (AfDB o | .
30 Review and approval of Report and 15 days | 73 —T/23
] Short list by AfDB (Non-Objection) . _
31 Notification succesful bidders ~ 1day | B 7128 Y 728
32 Pre-Qualifications (WB,EIB and KfW 170 days| e et e — —
packages) _ B
33 & Preparation of PQ documents for 102 days L —————F Y]
WB,EIB and KfW packages _
34 Reception/Review and approval of 4 days | 4122 4 4127
PQ documents by Transco CLSG o ) i
35 Review and approval of PQ 4 days 4/22)pg 4127
documents by KFW,EIB and WB o -
36 Launch of Pre-Q and Preparation 33 days | 4128 811
. of tenders by contractors _
37 Assistance in PQ - Evaluations/ 15 days 6/12 g 7/2
Preparation Report of PQ |
Evaluation and short list (KfW,EIB
and WB packages) B —
38 Review and approval of Report and 15 days | - 3 —7/23
Short list by KIW,EIB&WB _
] (Non-Objection) - _ | B
39 | Notification succesful bidders 1 day . - - 7724 {7124
.8!_ Post-Qualification Stage 290 days| > - i
41 Tender documents 168 days " w
42 H Review/Finalization tender 138 L S ———— ) |
documents for packages financed days?
| by AfDB (Transmission line) 1l
43 H Review/Finalization tender 138 T i ———— o /15
| documents for packages financed days?
by EIB (Transmission line) L 7 |
44 Review/Finalization tender 138 | M6 e ————————— i st 5115
documents for packages financed days?
by AIDB (Substation) |
45 H Review/Finalization tender 138 | T et e—————————s52 Vot 0115 |
documents for packages financed days? |
_ by EIB (Substation)
Task NSNS Summary g External Tasks Inactive Summary e Finish-only [ ]
Critical Task IS Rolled Up Task NSNS Project Summary ———=g Manual Task sl Progression manuelle  eesss—
Project: Time schedule rey| Critical IS  Rolled Up Critical Task s Group By Summary e Duration-only | IES—
Date: Wed 4/15115 Critical Split « v o e e o Rolled Up Milestone & Deadline & Manual Summary Rollup ssmm—m"
Progress — Rolled Up Progress e |nactive Task Manual Summary | \RH
Milestone a Split sesaee e e nae Inactive Milestone Start-only E kw}\%,
CLSG Phase 1 Page 2 7 W\\_ L
KX N




CLSG Time schedule rev 10-4-2015
LI Task Name Duration |1 ) _ | September 21 |December1 |February 11 | July 1 ) | September 11 | November 21 F
n | : . | 3t [ 3 [ 4 [ 46 [ s1 [ 3 [ 8 | " w [ v [ 22 [ & [ 36 [ 4 [ & [ 7
4 B Review/Finalization tender 138 T —————————————c————— 15
documents for packages financed days? [
by AfDB (Scada and Frequency
| regulation equipment) i |
47 Review and approval of tender 30 days | 518 T— 6/26
documents by TRANSCO and
| funding agencies )
48 B Preparation of cost estimates 99 days 1216 i———————— /30
49 B Network study (and verification of 75 days | . 15 —————————tenen i 1
SVC) _ - J | i
50 Reception/Review and approval of 10 days 5/4 Tam 5115
cost estimates and network study |
| by TRANSCO and funding agencies |
51 Tendering process 102 days ) . |
52 Launch of Tender invitation / 60 days f 7129 10720 )
Preparation proposals by bidders
g (ADB Packages) _ |
53 |8 Launch of Tender invitation / 60 days 7 727 i— 10/16
Preparation proposals by bidders
(KAW,EIB&WB Packages) ) __ _
L o Site visit 15 days 8/12) pmm 9/1 _
55 Tender evaluation / Report (AfDB 20 days 1021 | S 1117
Packages) B _ i
56 Tender evaluation / Report 20 days . 10119 T 11713
[ (KAW,EIB&WB Packages) | -
57 Review Tender Evaluation report 15 days | B o . z___._m..lr.h&w
) by AfDB (Non-Objection) |
58 Review Tender Evaluation report 17 days 11716 o 12/8
| by KiW,EIB&WB (Non-Objection) B ol
59 Notification succesful bidders 2 days ) 12114 § 12/15
_ (AfDB Packages) I ; ] |
60 | Notification succesful bidders 2 days 12114 § 12115
] (KW EIB&WB Packages) -
61 Review Institutional Business 130 days| . - = .
| Development Plan _ o
62 Review of IBDP regarding prosperity 94 days | G e ————— ey 3116
of CLSG Project J | i
63 Review and approval of IBDP 15 days 3/25 414 |
|- regarding prosperity of CLSG Project .
64 Review and approval of IBDP 15 days | 4115 5/5
regarding prosperity of CLSG Project
L by Funding agencies | B N o | .
Task IR Summary —————  External Tasks sy Inactive Summary T Finish-only |
Critical Task S Rolled Up Task SN  Project Summary =g Manual Task sl Progression manuelle — e——
Project: Time schedule rey|  Critical NSNS Rolled Up Critical Task sy  Group By Summary e Duration-only [ WOSU— |
Date: Wed 4/15/15 Critical Split + = s 4 o Rolled Up Milestone  © Deadline & Manual Summary RolIUp se—— b’ a
Progress — Rolled Up Progress s |nactive Task Manual Summary | s | “ .
_ : o g
i Milestone [ ] Split B ven saw v nee ane Inactive Milestone . Start-only n. " _ .\,
CLSG Phase 1 Page 3 X I
[ \ e
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CLSG Time schedule rev 10-4-2015
D | Task Name Duration |1 | September 21 ~[December 1 | February 11 LApril21 | July 1 September 11 | November 21 IF
n - 3t 3 41 6 | 51 [ 3 | 8 [ 13 [ 18 [ 23 | 2 [ 33 | 38 | a4 | a8 | 1
65 Project Development Plan 92 days _ e - ey
66 Preparation of Project Development 50 days | 12130 |.u__6|7
| Plan |
67 B Review and approval of Project 15 days 3i25 J.SL . .
..... ] Development Plan by TRANSCO L |
68 | Review and approval of Project 15 days 4115 Sammm 5/5 _
o Development Plan by Funding |
69 O&M options 62 days | - Pt - )
70 H Proposals of O&M options 32 days 219 e 42
71 Review and approval of Proposals of 15 days 43 S 4123
O&M options by TRANSCO (e O 7 o
72 Review and approval of Proposals of 15 days 4124 S 5114
| O&M options Funding Agencies |
73 Project feasibility study 79days — - |
74 B Review of Project feasibility study 40 days | 116 e —3/11
75 & Review and Approval of Project 15 days . 3/25 T 4/14 I
o feasibility study by TRANSCO |- . —
76 Review and Approval of Project 15 days . 415 S 5/5 _
L feasibility study by Funding agencies
7 Line routing 80 days i L - -
78 B Review of line routing 50 days 2 e ——— /23
79 Review and Approval Line routing 15 days 4i24 5/14
. proposal by TRANSCO |
80 Review and Approval of Line routing 15 days 515 S 6/4
- proposal by Funding agencies | - | I
81 EPC Contracts 30 days IITl
82 Review of Implementation Schedules 7 days B 1118w 11126 |
83 Assistance in preparing final EPC 15 days 127 ._p_,_q
o il contracts _
84 Assistance in signing contract with 10 days 12116 12129
- successful bidders AfDB packages
85 Assistance in signing contract with 10 days 12116 12129
successful bidders WB,KfW, EIB
| packages
8 & Capacity building the HO of OE 5days o 518 g 5123 o
. 87 Training on the job 277 days| Mid s S—— — - j 11124
|
Task NN  Summary ——  External Tasks el Inactive Summary rms— Finish-only d
Critical Task ——— Rolled Up Task SN Project Summary g Manual Task il Progression manuelle  ee—m
Project: Time schedule rey| Critical NN Rolled Up Critical Task IS Group By Summary —— Duration-only | S— |
| Date: Wed 4/15/15 Critical Split + v+ o w . Rolled Up Milestone < Deadline & Manual Summary Rollup s e
Progress —— Rolled Up Progress s |nactive Task Manual Summary | p— Hw g
Milestone [ | Split vin sae oo e e INactive Milestone Start-only K % I
CLSG Phase 1 Page 4 e i




