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Mr. Chairman and members of the Board of Directors: 

 

In keeping with our commitment to implement the CLSG interconnection project, I am pleased 

to inform you that the state of the project is on the right trajectory. We are already on the path 

to delivering the desired outcome – to transport the much needed reliable and stable electricity 

to millions of our people in Cote d’Ivoire, Liberia, Sierra Leone and Guinea. 

 

The issue of energy supply is an essential component that is embedded in the national growth 

strategy of each country in the CLSG. All across the CLSG, citizens including local leaders, 

entrepreneurs and small business owners are patiently waiting the realization of the 

interconnection project that will deliver the innovation and initiative needed to make this whole 

transformation possible. We are poised to deliver on this mandate.  

 

I would like to inform you that we have made steady efforts to complete key components 

including the launch of the bidding activities. It is our ultimate goal to kick off construction 

activities simultaneously in each CLSG country this year. Therefore, we have been working 

assiduously to guarantee the effective implementation of relevant activities which include the 

bidding for the transmission line and substations, the recruitment of the Owner’s Engineer phase 

2, and the compensation to affected people under the Resettlement Action Plan (RAP), among 

other activities, which are fulfilling conditions set by donors for disbursement of funds. We have 

also organized Commercial Framework workshops in the CLSG countries, with all relevant 

stakeholders to discuss, validate and adopt the draft bi-lateral agreements for signatures.  

 

The management of TRANSCO CLSG recognizes your effort in all this. We owe gratitude to 

you for your support towards the implementation of the CLSG interconnection project. Your 

willingness is clearly demonstrated by the invaluable support shown to TRANSCO CLSG by 

governments and the national utilities in the CLSG countries.  

 

We are very confident that with the same level of support and commitment from you, our 

donors, and other key stakeholders, we will break the ground and start the construction works 

in this year. 



 

I also want to use this time to acknowledge the resilience and the efforts of my team which has 

made it possible to achieve key deliverables over the year on the project implementation and 

institutional functions. Through their efforts, we have achieved key milestones towards project 

implementation. 


