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FOREWORD BY THE GENERAL MANAGER 

 

The current report on the implementation of the CLSG project covers the period of 

the second quarter of 2023 from April 01 to June 30. 

 

The report is prepared to comply with institutional and donors’ requirements as part 

of the company’s reporting obligations. It provides up to date information on the 

status of the project implementation including engineering, procurement, financial 

management, operation & maintenance as well as the ESMP and RAP activities.   

 

Key activities undertaken by TRANSCO CLSG during this period are captured for 

the attention of the key stakeholders: donors, the Board of Directors, and the 

authorities of the CLSG countries. In particular, the activities include implementation 

of ESMP and RAP, supervision of construction, commissioning, Operation and 

Maintenance of the completed and energized facilities and EPC contracts 

management. The report also presents the key project milestones achieved during 

the period, main challenges, risk management and outcomes of technical meetings. 
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I  PROJECT INFORMATION SHEET 

II  PROJECT DESCRIPTION 

The CLSG Interconnection Project involves four countries, namely: Côte d’Ivoire, Liberia, 

Sierra Leone, and Guinea. A 225 kV interconnection line with the below detailed 

specifications, connects the networks of those countries with the aim of enabling exchanges 

of reliable and affordable electricity. 

III TECHNICAL SCOPE OF THE PROJECT 

The technical components of the CLSG interconnection line are as follows:   

▪ Overhead 225 kV Transmission Line of 225 kV with a length of 1,303 km; 

▪ Lattice Steel Towers designed for 2 Circuits/ Single Circuit equipped; 

▪ One of the shield wires of the line will include an OPGW (Optical Wire); 

▪ A Shield Wire System with 3 cables (3 SWS) will be installed and energized with a 

medium voltage (33 kV) for Rural Electrification along the line. 

▪ Eleven (11) new 225kV substations including five (5) in Liberia, five (5) in Sierra Leone 

and one (1) in Guinea; 

Project Title: CLSG Interconnection Transmission Line Project 

  

Donors / Financiers World Bank, African Development Bank, European 

Investment Bank, and KfW 

ESMP & RAP Financiers (Côte d’Ivoire, Liberia, Sierra 
Leone, Guinea) 

  

Reporting Dates: April 01 – June 30, 2023 

  

Project Duration: 8 years 

  

Project Cost: US$530.63 

million  

  

Project Start Date: February 13, 2015 

  

Project End Date: December 2023 (Commissioning activities extended due 

to delay of the LINSAN SS under OMVG and 

Synchronization between CLSG & OMVG networks) 

  

Executing Agency: 

(Name, title, office address, 

phone, fax, and e-mail) 

 TRANSCO CLSG, Cocody 2 Plateaux, 7ème Tranche, 

Abidjan. 28 BP 633 Abidjan 28, Republic of Cote d’Ivoire 

Phone Number +225 44 000 909 email- 

ebailly@transcoclsg.org 

Report Preparation Date: August 2023 

mailto:ebailly@transcoclsg.org
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▪ Extension of an existing substation in Côte d’Ivoire; 

▪ Static Systems of reactive power Compensation (SVC) in three (3) substations;  

▪ SCADA system in N’Zerekore, Guinea, with a backup in Man Substation, Côte 

d’Ivoire, and an extension of Côte d’Ivoire SCADA System for supervising the CLSG 

Transmission Line; 

▪ Study and Implementation of a Defense Plan initially referred to as Frequency 

Regulation system. 

 

Figure 1: CLSG Line route 
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IV ECONOMIC, SOCIAL AND ENVIRONMENTAL IMPACTS OF 

THE PROJECT 

The impact of the project on agricultural activities, lands, populations, and the environment 

within the corridor are shown in Table 1 below: 

 

Table 1: Socio-economic impact of the CLSG Project 

 

V PROJECT COSTS AND FINANCING  

The breakdown of project revised financing per infrastructure and per donor is shown in 

Table 2 below (figures in million US$):  

 

 UA XDR Euros Rate 
US 

Equivalent 

Additional 

Financing 

Total 

Available 

Financing 

Original 

financing 

2012 

AfDB 86.70 - - 1.41 122.43 - 122.43 134.09 

WB  93.30  1.39 130.02 104.70 234.72 144.50 

EIB   75.00 1.10 82.76 - 82.76 105.18 

KfW   41.00 1.17 47.95 21.06 69.01 40.77 

SUBTOTAL 86.70 93.30 116.00  383.16 125.75 508.92 423.54 

CLSG States     21.71 - 21.71 20.84 

TOTAL 86.70 93.30 116.00  404.87 125.63 530.63 445.38 

 

Table 2: Project Cost 

  

                    

Countries 

Environmental and Social Benefits 

Affected 

Lands (ha) 

Project 

Affected 

Persons 

(PAPs) 

Houses to 

be 

relocated 

Reforestatio

n (HA) 

Villages to be 

electrified 

(SWS /Conv) 

Côte d’Ivoire 468 1,554  51 31 40 

Liberia 2136 2,080    

 

75 134 136 

Sierra Leone  2,168 2,490 37 194 28 

Guinea 484 620  17 86 32 

TOTAL 5,256 6,744  180 445 236 
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VI KEY DATES FOR THE PROJECT  

The table below presents some key dates of the project implementation from the initiation 

through the execution stage: 

 

N. Key Activities Dates 

1 Signature of the Treaty 05/05/2012 

2 Signature of International Project Agreement 08/11/2013 

3 Effectiveness of all donors financing 13/02/2015 

4 Launching of Pre-Qualification for EPC Contractors 22/05/2015 

5 Launch of tendering process (EPC Contracts) 21/12/2015 

6 Owner’s Engineer Phase 2 Contract Signature for supervision of EPCs 17/11/2016 

7 Effective start of Owner’s Engineer - phase 2 01/12/2016 

8 Signature of the 1st EPC Contract 13/01/2017 

9 Fulfillment of Disbursement conditions (All PPA/TSA signed) 25/01/2017 

10 Groundbreaking of CLSG project 04/06/2017 

11 Effectiveness date of the 1st EPC Contract 17/08/2017 

12 Launching of payment of compensations 01/02/2018 

13 Erection of the 1st CLSG Tower 01/10/2018 

14 Launching of Conductors stringing 18/03/2019 

15 Arrival of the 1st Power Transformer on site 21/05/2019 

16 Completion of Kenema Substation works 30/12/2019 

17 Completion of towers’ erection on the section Bumbuna – Yiben 20/01/2020 

18 Completion of conductors stringing on the section Bumbuna – Yiben 05/03/2020 

19 Completion of Bikongor Substation works 24/03/2020 

20 Completion of towers’ erection on the section Bikongor – Bumbuna 27/03/2020 

21 Completion of towers’ erection on the section Yekepa-Buchanan 15/04/2020 

22 Completion of Bumbuna Substation works 06/07/2020 

23 Completion of the TL works from Yekepa to Buchanan 31/07/2020 

24 Completion of the TL works from Bikongor to Bumbuna and to Yiben 31/07/2020 

25 Signature of the Temporary O&M Contract with CIE 24/09/2020 

26 Completion of stringing of the line from Man to Yekepa 15/01/2021 

27 Energization of Man Substation 27/02/2021 

28 Energization of Yekepa Substation 21/04/2021 

29 Energization of Buchanan SS 03/05/2021 

30 Energization of Monrovia SS 23/05/2021 

31 Energization of Mano SS 26/07/2021 

32 Synchronization with Mt Coffee (1st Circuit) 28/07/2021 

33 Synchronization with Mt Coffee (2nd Circuit) 11/08/2021 

34 Energization of Kenema SS 07/09/2021 

35 Energization of Nzerekore in 33kV from Yekepa SS (test) 19/09/2021 

36 Energization of Bikongor SS (disconnected due to overvoltage challenges) 22/09/2021 

37 Signature of the PPA between CI-ENERGIES and EDG (Guinea) 30/11/2021 

38 Signature of the PPA between CI-ENERGIES and EDSA (Sierra Leone) 30/11/2021 
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39 Signature of the TSA between TRANSCO CLSG and EDSA (Sierra 

Leone) 
17/12/2021 

40 Signature of the TSA between TRANSCO CLSG and EDG (Guinea) 21/12/2021 

41 Launching of commercial operation with Sierra Leone 23/12/2021 

42 Launching of commercial operation with Guinea  02/04/2022 

43 Energization of Bumbuna SS 01/07/2022 

44 Energization of Bikongor SS 05/07/2022 

45 Synchronization SL and CLSG Network at Kenema SS 07/07/2022 

46 Energization of Bikongor SS (Through LILO connection with the 161 kV 

TL Bumbuna – Freetown 
07/07/2022 

47 Energization of one 33kV feeder supplying KOIDU Town 03/10/2022 

48 Signature of the PPA between CI-ENERGIES and LEC (Liberia) 21/10/2022 

49 Signature of the TSA between TRANSCO CLSG and LEC (Liberia) 26/10/2022 

50 Launching of commercial operation with Liberia 01/12/2022 

51 Completion of the TL works from Yiben to Kamakwie and Linsan 20/12/2022 

52 Energization of Nzerekore SS 25/02/2023 

53 Energization of Botota SS 19/04/2023 

54 Energization of Yiben SS 25/07/2023 

 

Table 3: Key historical dates for the CLSG Project 

 

VII INSTITUTIONAL ARRANGEMENTS AND ORGANIZATIONAL 

CHART 

TRANSCO CLSG current organizational framework, including Owner’s Engineer team is 

captured in the chart below: 
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VIII EXECUTIVE SUMMARY OF PROJECT IMPLEMENTATION 

The CLSG project has entered the final implementation phase with the launching of 

commercial operation of almost all facilities. Significant progress has been made in the 

construction works, with an overall works progress rate of 99.3 % at the end of June 2023. 

The portion of the network from Man SS in Côte d’Ivoire to Yiben SS in Sierra Leone is 

under commercial operation since the last week of December 2021. The commercial 

operation with Guinea  started in April 2022 and with Liberia in December 2022. A key 

important milestone has been reached during the first and second quarter 2023, with the 

commissioning of the substation of Nzerekore in Guinea, the one for Botota in Liberia, as 

well as the commissioning of Yiben substation in Sierra Leone in July 2023. TRANSCO 

CLSG has actively worked with OMVG stakeholders to push for the completion and the 

energization of the LINSAN SS in the view to synchronize with CLSG and enable the flow of 

energy from the West to the East of the CLSG Line.  The focus of the upcoming quarter 

will be  on the energization of Kamakwie substation in Sierra Leone.  

 

TRANSCO CLSG and its technical partners, including TRACTEBEL, EPC Contractors, and 

the CLSG utilities, collaborated closely and put all efforts to overcome issues and challenges 

that occurred during the quarter.  

 

Following the extension of the contract of the Temporary O&M Operator (CIE), to 

December 2022 on the request of TRANSCO CLSG, the Board of Directors recommended 

and obtained from the Steering Committee the clearance for the negotiation and signature 

of the extension of the said contract up to December 2023. That takes into account the 

remaining facilities of the CLSG Network (TL Yiben-Kamakwie-Linsan, Yiben SS and 
Kamakwie SS). 

 

The operational commercial framework is in place, consisting in PPAs between CI-

ENERGIES and each of the three other utilities (EDSA, EDG, LEC) and TSAs between 

TRANSCO CLSG and the three.  

 

As part of the implementation of the RAP component of the project, all 1 303 km of line 

corridor and all Substation sites have been transferred to the contractors, including the 

additional 1,9km in Guinea due to the change of location of the Linsan substation by the 

OMVG project.  

 

ESMP activities continue to focus on monitoring the EPC Contractors’ construction ESMPs, 

the Commissioning, the Operation, and the Maintenance activities to comply with CLSG 

Country Regulations and Donor Standards, including the safeguard of the environment and 

natural habitats, health, hygiene, and safety during the construction phase. 

 

Looking ahead in the third quarter of 2023, TRANSCO CLSG intends to complete the 

installation of the main SCADA located in Nzerekore substation, and get ready for the 

commissioning of the section of the line from Yiben to Linsan through  coordination with 



  

 

OMVG. It is expected that the CLSG Network be synchronized with OMVG network by 

September 2023. 

 

There is also a need for pushing the CLSG Utilities to expedite the connection of national 

grids where-ever possible, review the Common Operating Protocol for the signature. 

TRANSCO CLSG to engage CIE (Temporary O&M) for the signature of an O&M contract 

to cover the period beyond the current contract and the operation and maintenance of all 

the CLSG facilities (including Kamakwie to be commissioned).  

 

TRACTEBEL Contract was extended under KfW financing up to December 2021 and up to 

September 2022, (including the defect liability period) under WB financing. Another 

contract extension up to December 2023 is underway, as a result of the extension of the 

EPC contracts schedule. This contract will be funded from TRANSCO CLSG resources. 

 

Below summarizes achievements recorded during the second quarter of year 2023 for the 

attention of the key stakeholders: the donors, the CLSG project governance bodies, and the 

authorities of the CLSG countries.  

IX PROJECT PACKAGING AND PROCUREMENT STATUS 

IX.1.1 PROJECT PACKAGING  

The project packaging as adopted in the procurement strategy remains as follows: 

 

N° LOT SCOPE 
FUNDING 

AGENCY 

1 TL AfDB 01 / Lot1  Transmission Lines: MAN – YEKEPA - N’ZEREKORE 
AfDB 

2 TL AfDB 01 / Lot2  Transmission Lines: YIBEN - KAMAKWE – LINSAN 

3 TL WB-EIB 04 / Lot1 Transmission Lines: YEKEPA – BUCHANAN 

WB 
4 TL WB-EIB 04 / Lot2  

Transmission Lines: BUCHANAN/ MONROVIA/ 

MANO 

5 TL WB-EIB 04 / Lot3  Transmission Lines: MANO/ KENEMA/ BIKONGOR 
EIB / WB 

6 TL WB-EIB 04 / Lot4  Transmission Lines: BIKONGOR/ BUMBUNA/ YIBEN 

7 SS KfW – EIB 05 / Lot1 Substations at KENEMA, BIKONGOR and BUMBUNA EIB 

8 SS KfW – EIB 05 / Lot2  
Substations at YEKEPA, BUCHANAN, MONROVIA, 

and MANO 
KfW 

9 SS AfDB 02 
Substations at MAN, NZEREKORE, YIBEN and 

KAMAKWIE 
AfDB / WB 

10 SVC AfDB 03 SVC of MAN 

AfDB 11 SCADA AfDB 08 SCADA CLSG in LINSAN and Back up in MAN 

12 SCADA Abidjan CI-ENERGIES  Rehabilitation of SCADA of CI-ENERGIES 



  

 

13 Frequency Regulation Studies and installation for frequency regulation AfDB / WB 

 

The Frequency Regulation component (item 13 above) has been adjusted to address 

dynamic stability and defense plan challenges for a safer operation of the CLSG Network. 

Those studies were included in the Owner’s Engineer contract. 

 

The Rehabilitation of the SCADA of Abidjan component (item 12 above) has been included 

in the scope of services of the Temporary O&M Operator contract. 

 

IX.1.2 STATUS OF SIGNED CONTRACTS  

Eleven (11) EPC contracts were signed as presented below: 

 

N° LOTS CONTRACTORS 
SIGNATURE 

DATE 

EFFECTIVE 

DATE 

1 
TL AfDB 01 / Lot1 Transmission Lines 

AfDB: MAN/ YEKEPA/ N’ZEREKORE 

BOUYGUES 

ENERGIES 
29/03/2017 24/01/18 

2 
TL AfDB 01 / Lot2 Transmission Lines 

AfDB: YIBEN/ KAMAKWE/ LINSAN 

ANGELIQUE & TATA 

PL JV 
08/06/2017 15/01/18 

3 
TL WB-EIB 04 / Lot1: Transmission Lines 

WB: YEKEPA/ BUCHANAN 

ELECNOR & EIFFAGE 

JV 
13/01/2017 08/09/2017 

4 

TL WB-EIB 04 / Lot2 Transmission Lines 

WB: BUCHANAN/ MONROVIA/ 

MANO 

NATIONAL 

CONTRACTING 

COMPANY (NCC) 
16/01/2017 17/08/2017 

5 

TL WB-EIB 04 / Lot3 Transmission Lines 

EIB: MANO/ KENEMA/ BIKONGOR; 

(EIB & WB) 

KALPATARU POWER 

TRANSMISSION LTD 
06/03/2018       07/07/2018 

6 
TL WB-EIB 04 / Lot4 Transmission Lines 
EIB: BIKONGOR/ BUMBUNA/ YIBEN 

(EIB & WB) 

KALPATARU POWER 
TRANSMISSION LTD 

19/01/2017 08/09/2017 

7 
SS KfW-EIB 05 / Lot1 Substations / BEI: 

KENEMA/ BIKONGOR/ BUMBUNA 
SIEYUAN & NEIE JV 20/03/2017 05/09/2017 

8 

SS KfW-EIB 05 / Lot2 Substations / KfW: 

YEKEPA/ BUCHANAN / MONROVIA & 

MANO 

SIEYUAN & NEIE JV 15/09/2017 18/12/2017 

9 SVC-AfDB-03 NR ELECTRIC 19/12/2017 01/03/18 

10 SCADA AfDB 08 NR ELECTRIC 16/03/18 31/07/18 

11 
SS AfDB 02: 

MAN/NZEREKORE/YIBEN/KAMAKWIE 
KEC 04/07/18 15/09/18 

 

X PHASE 2: CONSTRUCTION PHASE 



  

 

The Construction activities have reached the final stage. Most of the facilities have been 

completed, commissioned and are under operation.  

 

The installation works are under finalization in the Kamakwie  and Nzerekore substations, 

as well as the main SCADA of the CLSG Project.  

 

The entire energized network is being operated by CIE, the Temporary O&M Operator. 

Commercial framework has also been finalized; PPAs between CI-ENERGIES and the 

National utilities and TSAs between TRANSCO CLSG and the National utilities are in force. 

 

The commissioning of Kamakwie SS will be launched by next quarter (September 2023). The 

commissioning of the last part of CLSG network ( Kamakwie to Linsan ) depends on the 

completion of the Linsan SS by the OMVG. Based on the progress observed, the works in 

the Linsan substation are well advanced and the energization is expected before November 

2023. TRANSCO CLSG and TRACTEBEL maintain the close coordination with OMVG and 

AECOM (The Owner’s Engineer of OMVG Project) for the synchronization of the two 

networks and also to properly manage the interface with the CLSG project and provide 

support when needed. 

 

The below map provides a graphical view of the progress: 

 

 

 

 

 
 

As stated earlier, the progress rate for the construction phase is estimated at 99.3 %.  



  

 

 

 

 

 
 

 

Considering the sequential commissioning of the CLSG facilities observed so far and the 

current estimation of the remaining activities, the completion and the commissioning of the 

infrastructures could be divided into  six (6)  stages:  

 

 

 
 

 



  

 

 

 

 

 

IMPLEMENTATION OF THE BOTOTA SUBSTATION 

 

As part of the implementation of CLSG Project, the contract N°008/TRANSCO 

CLSG/W/KfW/SS/LOT2/09/2017 signed with SIEYUAN-NEIE JV (SIEYUAN) for the 

construction of four 225 kV Substations (Yekepa; Buchanan; Monrovia and Mano) under the 

KfW financing has been extended to the construction of the Botota Substation through an 

addendum effective  June 2019. The contract duration is 18 months for18 million Euros. 

 

All ESMP and RAP requirements having been fulfilled. 

The commissioning of Botota Substation was successfully achieved on April 19, 2023. 

 

As per the outcomes of the Task Force recommendations, for Liberia to take profit of the 

Botota Substation, there is an urgent need to construct the two sub-transmission lines 66 

kV: Botota – Gbarnga and Botota – Tapita as well as the distribution Networks of Botota, 

Gbarnga and Tapita. The Task force has realized the feasibility studies for this transmission 

and distribution projects and shared them with LEC and the Ministry of Energy of Liberia. 

As at now, no financing has been  allocated to these projects. 

 

ENERGIZATION OF THE CLSG NETWORK 

 

As per the agreed Commissioning Strategy, the energization of the completed facilities has 

been launched in coordination with all stakeholders including CI-ENERGIES, CIE, 

TRACTEBEL, EPC Contractors, LEC, EDSA, EDG, EGTC and SALINI (operator of the 

existing Bumbuna HPP and related 161kV line to Freetown).  

 

The section from Man (1st Substation of the CLSG Network, in Côte d’Ivoire) to Yiben (in 

Sierra Leone) with connection to the Sierra Leone national 161kV Line to Freetown at 

Bumbuna SS, including the section from Yekepa (Liberia) to Nzerekore (Guinea), have been 

successfully commissioned and are under operation in 225 kV. Series of coordination 

meetings and site activities have been organized.  

 
CIE teams are effectively mobilized on the sections from Man to Yiben including Nzerekore 

SS and Botota SS. They  have started the operation of the network. 

 

The forms below present the status of the implementation for each EPC contract and the 

performance of the Owner’s Engineer contract:  



  

 

X.1.1 TL AFDB01 / LOT 1- BOUYGUES ENERGIES ET SERVICES 

Donor: AfDB  

Contractor: BOUYGUES E&S  

Contract Number: 
005/TRANSCOCLSG/T/LT/BAD/Lot

1/03/2017 
 

Contract Amount USD: 16 709 165  

                                EUR: 3 204 585  

                              FCFA: 3 805 180 571  

                                LRD: 375 987 342  

                               GNF: 5 971 698 818  

Equivalent in USD: 31 094 688 
Financing closed on 

December 2022 

Contract Addendum N.1 

Amount EURO: 
2 500 000 Acceleration Plan 

Contract Addendum N.2 

Amount USD: 
696 500 Repair of bridges.  

Contract Addendum N.3 

Amount XOF: 
13 600 000 

Relocation of 2 MV 

lines 

Advance payment percentage: 10%  

Amount advance payment in 

USD: 
3 109 469  

Disbursement percentage: 100%  

Sum of invoices 

submitted including 

price revision 

Contract signature: 29/03/2017  

Effective date: 24/01/18  

Duration (Month): 24  

Commissioning date: 

April 20, 2021 (Man – Yekepa) /  

September 2021 (Yekepa – 

Nzerekore) /  

 

Line in Operation  

 



  

 

Country: Côte d’Ivoire – Liberia - Guinea  

Activities to date (Progress rate) 

Global progress (100%), fully completed.  

ESMP & RAP 

• Fully completed. 

Challenges & Issues 

• Pending payments to be done by AfDB to the contractor. As at date, there is still about 817,056.61 

USD pending payment to be addressed by AfDB  

Actions 

• TRANSCO CLSG cleared and submitted all outstanding payments of BOUYGUES to AfDB . All 

invoices were submitted to the bank prior the deadline for the financing closure. TRANSCO CLSG is 

following with AfDB to cleared the remaining payments to BYGUES. 
 

X.1.2 TL AFDB01 / LOT 2 - ANGELIQUE INTERNATIONAL 

LIMITED / TATA JV 

Donor: AfDB  

Contractor: 
ANGELIQUE INTERNATIONAL 

LIMITED / TATA JV 
 

Contract Number: 006/TRANSCOCLSG/T/LT/BAD/L

ot2/06/2017 

 

Contract Amount USD: 37 312 481  

Contract Addendum N.1 

Amount USD: 
6 650 062.24  

Advance payment percentage: 10%  

Amount advance payment in 

USD: 

3 731 248  

Disbursement percentage: 95.6%  

Sum of invoices 

submitted including 

price revision 

Contract signature: 08/06/2017  

Effective date: 15/01/18  

Duration (Month): 24  

Commissioning date: September 2023  

 
 

Country: Sierra Leone – Guinea  

Activities to date (Progress rate) 



  

 

Global progress (100%), fully completed. 

ESMP & RAP 

• Construction ESMP Implementation completed; 

• The Construction ESMP implementation completion report awaited. 

Challenges & Issues 

• Pending payments with AfDB has done to the contractor. All remaining amounts to the 

contractor will be addressed by TRANSCO CLSG due to the closure of AfDB financing. 

Actions 

•  

 

X.1.3 TL WB/EIB04 / LOT1 - EIFFAGE / ELECNOR JV 

Donor: WB  

Contractor  EIFFAGE / ELECNOR JV  

Contract Number: 
001/TRANSCOCLSG/W/T

L/Lot1/01/2017 
 

Contract Amount USD: 38 748 524  

                               EUR: 4 543 364  

                             LRD: 931 053 847  

Equivalent in USD: 52 384 817.56  

Contract Addendum N.1 Amount USD: 
2 963 217 

Request for equitable 

adjustment to the 

Contract price 

Contract Addendum N.2 Amount 

(equiv. USD) 
662 449 Change in towers 

quantities 

Contract Addendum N.3 Amount 

(equiv. USD) 
294 853 

Completion date update 
 Impact of line deviation 

to consider Botota SS + 

Impact of upgrade to the 

33 kV underground cable 

for rural electrification 

Contract Addendum N.4 Amount 

(equiv. USD) 
5 002 000 

Access Tracks quantity 

variation (From Tower 1 

to 377) and others 

additional costs claimed 

Contract Addendum N.5 Amount 

(equiv. USD) 
2 008 458 

Change in foundations 

quantity 



  

 

Contract Addendum N.6 Amount 

(equiv. USD) 
82 611,1 

VO for the fences for 

the tapping points 

protection 

Advance payment percentage: 10%  

Amount advance payment in USD: 
5 238 482  

Disbursement percentage: 100%   

Contract signature: 13/01/2017  

Effective date: 08/09/2017  

Duration (Month): 24  

Commissioning date: May 03, 2021 

The line is in 

operation. 

 

Country: Liberia  

Activities to date (Progress rate) 

Global progress (100%), fully completed. 

ESMP & RAP 

Fully completed. 

Challenges & Issues 

• The dispute has been resolved and there is no pending challenge. 

Actions 
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X.1.4 TL WB/EIB04 / LOT2 – NCC 

Donor: WB  

Contractor: NCC  

Contract Number: 002/TRANSCOCLSG/W/TL/Lot2/01/2017  

Contract Amount USD: 51 288 405  

                                 LRD: 209 703 720  

Equivalent in USD: 52 881 898  

Contract addendum N1 in 

USD 

1 230 237 

Relocation of two (2) 

double circuit 132 kV 

close to Mt Coffee SS  

Contract addendum N2  5.324.576,00 USD / 11.520.767,00 LRD 
Change in Foundations 

type and quantities 

Advance payment 

percentage: 
10%  

Amount advance payment in 

USD: 

5 288 189  

Disbursement percentage: 99.3% 
Sum of invoices 

submitted 

Contract signature: 16/01/2017  

Effective date: 17/08/2017  

Duration (Month): 24  

Commissioning date: May 23, 2021 (Buchanan-Monrovia) 

July 26, 2021 (Monrovia – Mano) 

The line is in 

operation 

Country: Liberia  

Activities to date (Progress rate) 

Global progress (100%), fully completed. 

ESMP & RAP 

• Construction ESMP implementation completed; 

• ESMP implementation completion report was transmitted on March 01, 2023.  

Challenges & Issues 

• 24 towers foundations have not yet been approved by TRACTEBEL 

Actions 

• TRANSCO CLSG is working with TRACTEBEL and NCC to settle the issue. 
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X.1.5 TL WB/EIB04 / LOT3 – KALPATARU POWER 

TRANSMISSION LIMITED 

Donor: WB & EIB  

Contractor: KALPATARU Power Transmission Ltd  

Contract Number: 011/TRANSCOCLSG/W/TL/Lot3bis/02/2018  

Contract Amount 

USD: 

SLL:   

 

38 586 558.00 

32 987 641 784.00 

 

Equivalent in USD: 42 917 076.65  

Contract addendum 

N1 in USD 
1 089 492.00  

Additional supply 

quantities due to 

change in tower 

type and 

quantities 

Contract addendum 

N2 in USD 
6 692 930 USD / 10 153 952 328 SLL 

Change in 

foundations type 

quantities 

Advance payment 

percentage: 
10%  

Amount advance 

payment in USD: 

             SLL:   

3 858 655.80 
3 298 764 178.40 

 

Disbursement 

percentage: 
100%  

Contract signature: 06/03/2018  

Effective date: 06/07/2018 . 

Duration (Month): 22  

Commissioning date 

September 06, 2021 (Section Mano – 

Kenema) 

July 7, 2022 (Section Kenema – Bikongor) 

The line is in 

operation.  

 

Country: Sierra Leone  

Activities to date (Progress rate) 

Global progress (100%), fully completed. 

ESMP & RAP 

Fully completed. 

Challenges & Issues 

 

Actions 
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X.1.6 TL WB-EIB 04 / LOT 4 - KALPATARU POWER 

TRANSMISSION LIMITED 

Donor: EIB / WB  

Contractor: KALPATARU Power Transmission Ltd  

Contract Number: 004/TRANSCOCLSG/W/TL/Lot4/01/2017  

Contract Amount USD: 37 794 659,8  

                                SLL: 25 861 186 763  

Equivalent in USD: 41 189 630.17  

Contract Addendum N.1 

(equiv. Amount USD): 

505 383.57 

Equitable price 

adjustment due 

to delay in 

contract 

effectiveness 

Contract Addendum N.2 

(equiv. Amount USD): 

 2 334 112 
Change in 

towers quantities 

Contract Addendum 

N.3 (equiv. Amount 

USD): 

937 733.85 USD / 1 014 685 567.51 SLL 

LILO 161kV to 

connect 

Bumbuna HPPP 

Contract Addendum 

N.4 (equiv. Amount 

USD): 

3 091 822.49 USD / 4 752 691 740.4 SLL 

Change in 

towers quantities 

(2nd part) 

Contract Addendum N.5: 1 895 223 USD / 2 806 177 360 SLL 

Change in 

Foundations type 
and quantities 

Advance payment 

percentage: 
10%  

Amount advance payment 

in USD  

4 189 502  

Disbursement percentage: 100% 
 

Contract signature: 19/01/2017  

Effective date: 08/09/2017  

Duration (Month): 24  

Commissioning date: 

July 7, 2022 (Bikongor -Bumbuna section) 

 

July 25, 2023 ( Bumbuna – Yiben section) 

The line 

Bikongor – 

Bumbuna is in 

operation. 

The line 

Bumbuna – 

Yiben is also in 

operation 

Country: Sierra Leone  
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Activities to date (Progress rate) 

Global progress (100%), fully completed.  

ESMP & RAP 

Fully completed.   

Challenges & Issues 

 

Actions 

 

 

X.1.7 SS EIB/KFW-05 / LOT 1– SIEYUAN / NEIE JV 

 

Donor: EIB  

Contractor: SIEYUAN / NEIE JV  

Contract Number: 
006/TRANSCOCLSG/W/EIB/SS/Lot1/03/2017 

 

Contract Amount USD: 30 210 000  

Contract Addendum 

N.1 (equiv. Amount 

USD): 

-7 698.50  

Contract Addendum 

N.2 (equiv. Amount 

USD): 

2 609 682 

Supply of two 161 kV 

bays for LILO to 

connect Bumbuna 

HPP 

Contract Addendum 

N.3 (equiv. Amount 

USD): 

17 873.8 
Additional 

communication cards 

Contract Addendum 

N.4 (equiv. Amount 

USD): 

1 211 379.4 
Transformer inland 

transportation 

Advance payment 

percentage: 
10%  

Amount advance payment 

in USD: 

3 021 000  

Disbursement percentage: 99.4% 
Sum of invoices 

submitted 

Contract signature: 20/03/2017  

Effective date: 05/09/2017  

Duration (Month): 18  

Initial Commissioning date: 06/03/2019  

Commissioning date:  September 06,2021(Kenema) Kenema SS, Bikongor 



  

 23 

July 07,2022(Bikongor /Bumbuna) 

 

SS and Bumbuna SS 

are in operation 

Country: Sierra Leone  

Activities to date (Progress rate) 

Global progress (100%), fully completed. Completion Certificate & Operational Acceptance Certificate 

delivered for all substations. Defect Liability Period expired for all substations. 

ESMP & RAP 

The ESMP implementation completion report awaited.  

Challenges & Issues 

 

Actions 

 

 

X.1.8 SS EIB/KFW 05 / LOT 2 – SIEYUAN / NEIE JV 

Donor: KfW  

Contractor: SIEYUAN / NEIE JV  

Contract Number: 008/TRANSCOCLSG/W/KfW/SS/L

OT2/09/2017 

 

Contract Amount in USD: 41 953 859.70  

Advance payment 

percentage: 
10%  

Amount advance payment 

in USD: 

4 195 386  

Contract Addendum N.1 

(equiv. Amount USD): 

12 012 163  Additional Substation to be 

constructed (Botota)  

Contract Addendum N.2 

(equiv. Amount USD): 
2 177 164 

Supply of an additional 

power TR in Yekepa SS 

Contract Addendum N.3 

(equiv. Amount USD): 
213 082 

Additional Circuit Breaker 

400kV (Yekepa) and 

communication cards 

Contract Addendum N.4 

(equiv. Amount USD): 
900 000 

Supply of 132 kV 

underground cable between 

LEC/Mt Coffee and CLSG 

Monrovia 

Contract Addendum N.5 

(equiv. Amount USD): 
1 094 533 

3 SWS system and FOC 

cable 

Disbursement percentage: 98.5%  
Sum of invoices 

submitted 

Contract signature: 15/09/2017  
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Effective date: 18/12/2017  

Duration (Month): 18  

Commissioning date: April 20, 2021 to June 2021 

Yekepa SS, Buchanan SS, 

Monrovia SS and Mano 

SS are in operation 

Country: Liberia  

Activities to date (Progress rate) 

Global progress (100%) 

• Botota SS fully energized on April 19, 2023 

• Completion certificate delivered for all substations 

• Operational certificate delivered for all substations, except for Botota substation which is 

underway. 

• Defect Liability Period expired for all substations, except for Botota SS 

ESMP & RAP 

• Botota Construction ESMP (CESMP) completed ; 

• ESMP implementation completion report was transmitted on March 03, 2023. 

Challenges & Issues 

 

Actions 
 

 

X.1.9 SVC AFDB 03 – NR ELECTRIC 

Donor: AfDB  

Contractor: NR ELECTRIC  

Contract Number: 
009/TRANSCOCLSG/TVX/SVC/BAD/11

/2017 
 

Contract Amount 

USD: 
3 985 915  

Advance payment 

percentage: 
10%  

Amount advance 

payment in USD: 

398 592  

Contract Addendum 

N.1 (equiv. Amount 

USD): 

375 898,50 
Change in SVC location / 

impact on the civil works 
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Disbursement percentage: 100%  

Contract signature: 19/12/2017  

Effective date: 01/03/2018  

Duration (Month): 18  

Commissioning date: 
April 20, 2021 

SVC fully energized by April 

20,2021 and in operation 

Country: Cote d’Ivoire  

Activities to date (Progress rate) 

Completion Certificate & Operational Acceptance Certificate delivered. Defect Liability Period (DLP) 

expired 

ESMP & RAP 

Fully completed. 

Challenges & Issues 

 

Actions 

 

 

X.1.10  SCADA AFDB 08 – NR ELECTRIC 

Donor: AfDB  

Contractor: NR ELECTRIC  

Contract Number: 
010/TRANSCOCLSG/TVX/SCADA/BA

D/03/2018 
 

USD: 1 981 461.65  

Advance payment 

percentage: 
10%  

Amount advance 

payment in USD: 

198 146  

Contract Addendum 

N.1 (USD): 
190 546 

Supply and installation of 

DRRMS 

Disbursement percentage: 71% Sum of invoices submitted 

Contract signature: 16/03/2018  

Effective date: 31/07/18  

Duration (Month): 18  

Commissioning date: 

December 2021 (Back up in Man SS) /  

December 2023 (Main in Nzerekore SS)  

 

SCADA Back up in Man SS 

fully operational 

ICCP communication 

with CIE new Dispatching 

of Yamoussoukro 

and 

Integration of ALL CLSG 
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Substations signal lists is 

pending. 

Country: Guinea & Cote d’Ivoire  

Activities to date (Progress rate) 

Global progress (87.5%) 

• Engineering studies (100%) / Manufacturing (100%) / Transport (100%) / Construction (70%) 

• Completion certificate delivered for SCADA Back up in Man SS. Operational certificate for SCADA 

Back up in Man SS also delivered 

• Installation of SCADA equipment for main SCADA Nzerekore completed 

• Pending integration of all substations to main SCADA as well as SAT  

ESMP & RAP 

• Construction ESMP implementation ongoing in Guinea (N'zérékoré SS); 

The Construction ESMP implementation completion report awaited. 

Challenges & Issues 

 

Actions 

 

 

X.1.11 SS AFDB 02 – KEC 

Donor: AfDB  

Contractor  KEC  

Contract Number: 
N°012/TRANSCOCLSG/T/POST

ES/BAD/06/2018 
 

Contract Amount EUR: 16 117 536  

                               SLL: 31 895 757 662  

                               GNF: 19 063 562 665  

                             FCFA: 873 600 960  

Equivalent in USD: 27 357 485,98  

Advance payment percentage: 10%  

Amount advance payment in USD: 
2 105 292,98  

Disbursement percentage: 93.4%  
Sum of invoices 

submitted 

Contract Addendum N.1 Amount 

Euro: 

3 100 000 Acceleration Plan signed on 

April 15, 2019 

Contract Addendum N.3 Amount: 

1 383 262 EUR/ 362 046 206 

XOF 
Change in MAN SS 

(including additional 

coupling bay and 2nd BB) 

Contract Addendum N.4 Amount: 
2 451 921 EUR / 84 103 994 SLL 

/32 552 339 GNF 

SCADA building and 

Switchgear for CI Energies 

Contract signature: 28/06/2018  
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Effective date: 15/09/2018  

Duration (Month): 18  

Initial Commissioning date: 15/03/2020  

Revised Commissioning date: 

February 27, 2021 (Man SS) /  

February 25, 2023 (Nzerekore 

SS) /  

July 25, 2023 (Yiben SS)  

September 2023 (Kamakwie SS)  

 

 

Man SS is in operation since 

February 2021 and 

Nzerekore was energized 

last February 2023.  

 
The energization of TL 

section Kamakwie to 

Linsan require the 

completion of LINSAN 

SS under OMVG Project 

(tentative completion 

November / December 

2023). 

Country: 
Côte d’Ivoire/Guinea/Sierra 

Leone 
 

Activities to date (Progress rate) 

Global progress (99%) 

• Engineering studies (100%) / Manufacturing (100%) / Transport (100%) / Construction (98%) 

Completion certificate delivered for Man, Nzerekore and Yiben substation. Operational certificate for 

Man substation delivered to the contractor. 

ESMP & RAP 

The Construction ESMP implementation completion report is awaited. 

Challenges & Issues 

• All remaining amounts to the contractor will be addressed by TRANSCO CLSG due to the closure of AfDB 

financing 

Actions 

 

 

X.1.12 OWNER’S ENGINEER CONTRACT (TRACTEBEL)  

Donor: WB  

Contractor  TRACTEBEL  

Contract Number: 
N°001/QCBS/TRANSCO-

CLSG/PIU/11/2016 
 

Contract Amount USD: 3 814 000  

                                EUR: 3 889 950  

                                FCFA: 1 748 740 360  

                                LRD 8 760 000  

                                SLL 420 528 000  
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                                GNF 658 272 000  

Equivalent in USD: 11 918 616  

Contract Addendum N.1 Amount 

(equiv. USD): 
8 142 342 

Extension of 

contract 

Contract Addendum N.2 Amount 
(USD) 

7 473 071 
Extension of 
contract 

Contract Addendum N.3 Amount 

(USD) 
2 976 101 

Extension of 

contract (January 

2022 to 

September 2023) 

New contract - Extension of 

assignment (EUR) 
1 292 427 

From October 

2022 to 

December 2023 

Under 

TRANSCO 
CLSG financing 

Advance payment percentage: 15%  

Amount advance payment (equiv. 

USD): 
1 787 792  

Disbursement percentage: 99.62% 
Sum of invoices 

submitted 

Contract signature: 17/11/2016  

Effective date: 01/12/2016  

Duration (Month): 36  

Initial Completion date: 01/12/2019  

Revised Completion date: December 2023 
Including 

guarantee period 

Country: 
Cote d’Ivoire – Liberia – Sierra 

Leone – Guinée 
 

  Activities to date by Deliverables  

D1- Design review transmission line (civil work, etc.) 

All transmission line engineering studies are closed. ASB documents have been submitted by transmission 

line contractors and reviewed by TE.  

D2 – Design review substation 

All substations engineering studies are closed. As built documents have been submitted by substations 

contractors and reviewed by TE.  

D3 -Design review SCADA/ Telecom  

No engineering studies documents received from SCADA contractor related to Back up of SCADA in Man 

substation and Main SCADA Nzerekore.  

D4 -Contractual review (addendum, completion certificate, etc.)  
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 02 Completion Certificate for Botota SS and Yiben  SS delivered to contractor SIEYUAN and KEC and JV 

AIL TATA in 2nd Quarter 2023.  

.   

D5 - O&M contract support 

During 2nd quarter 2023, TE has continued to support the temporary operator O&M during the 

commissioning of facilities and also outages for the maintenance works done by CIE and contractors. 

D6 – Defense Plan 

Deliverable achieved   

D7 – Commissioning strategy and tests support 

During 2nd quarter 2023, TE reviewed the reports and attended the pre-commissioning test for Kamakwie, 

Yiben, and Botota substations as well as commissioning test of Botota and Yiben  substations. TE also 

approved commissioning procedure of Botota SS and Yiben  SS. 

 D8 - EPC billing management 

TRACTEBEL reviewed and approved in 2nd quarter 2023, 15 payments certificates which including several 

invoices submitted by contractors.  

D9 – Headquarter coordination and management 

• One Project Director 

D10 – Site supervision Côte d’Ivoire 

D11- Site supervision Liberia and Guinea 

• One Substation supervisor who covered also Guinea 

D12 - Site supervision Sierra Leone 

• One Substation supervisor 

D14 – Defect Liability Period 

Defect Liability Period has expired for the following facilities below: 

• Yekepa, Buchanan, Monrovia, and Mano for Liberia substations and Kenema, Bikongor and Bumbuna 

for Sierra Leone substations 
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• TL Man-Yekepa -Nzerekore; TL Yekepa-Buchanan; TL Mano-Kenema-Bikongor; TL Bikongor -

Bumbuna -Yiben 

• SVC Man 

Defect Liability Period currently ongoing for the following facilities below: 

• Botota , Man, Yiben, Nzerekore and Kamakwie substations 

• Back up SCADA Man 

• TL Buchanan -Monrovia – Mano ; TL Yiben -Kamakwie - Linsan 

1.1.  

 

Performance / Challenges & Issues 

 

 

X.1.13 TEMPORARY OPERATION &MAINTENANCE CONTRACT 

(CIE) 

Financing: WB & TRANSCO CLSG  

Contractor  CIE  

Contract Number: 
TRANSCO-CLSG/SG/O&M-

A/WB/001/09/2020 
 

Contract Amount USD: 3,104,825  

   

Contract Addendum N.1 Amount  N/A 

Extension of contract up to 

December 2021 without 

additional cost 

Contract Addendum N.2 &3 

Amount (USD) 
4,477,198 

Extension of contract up to 

December 2022 with 

additional cost 

New contract (TRANSCO CLSG 

financing) 
9,714,744 

Period from January to 

December 2023 

Advance payment percentage: 20%  

Amount advance payment (equiv. 

USD): 
620 965  

Disbursement percentage: 
43% (including the new 

contract) 
 

Contract signature: 07/10/2020  

Effective date: 15/12/2020  

Duration (Year): 3 including extension time  

Initial Completion date: 07/04/2021  

Revised Completion date: December 2023 
Formalization of new 

contract almost completed 

Country: 
Cote d’Ivoire – Liberia – Sierra 

Leone – Guinée 
 

Activities to date by Deliverables  
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1/ OPERATION 

As at date, 6 feeders are in operation: 

- 33 kV supply of NZEREKORE from the YEKEPA substation 

- 33 kV supply of BO KENEMA from the KENEMA substation 

- 33 kV supply of KOIDU from the BIKONGOR substation 

- 33 kV supply of OCTEA Mining from the BIKONGOR substation 

- 161 kV FREETOWN line supplied from the BUMBUNA substation 

- 66 kV Mt Coffee supplied from the MONROVIA substation   

• THE CLSG TRANSMISSION LINES AND SUBSTATIONS IN OPERATION 

Below is the status of the CLSG network equipment: 

Substations in operation:  

- Man CLSG SS (27/02/2021) 

- YEKEPA SS (21/04/2021)  

- BUCHANAN SS (03/05/2021) 

- MONROVIA SS (23/05/2021) and Synchronization with Mt Coffee SS (11/08/2021) 

- MANO SS (26/07/2021) 

- KENEMA SS (07/09/2021) and Energization of BO KENEMA 33 kV feeder (22/12/2021) 

- BIKONGOR SS (05/07/2021) and Energization of KOIDU 33 kV feeder (03/10/2022) and OCTEA 

mining 33 kV feeder (22/12/2022)  

- BUMBUNA SS and Synchronization with BUMBUNA HPP (31/03/2022) 

- FREETOWN energy supply through LILO connection with the 161 kV TL Bumbuna – Freetown (07/07/ 

2022)22 

- NZEREKORE 225 kV SS (24/02/2023) and Energization of two 33 kV feeders (25/02/2023) 

- BOTOTA 225 kV SS energy supply through LILO connection -Energization of the 225 kV bus bar 

(19/04/2023)  

Substations and Equipment remaining to be energized: 
- 2 substations in Sierra Leone (YIBEN SS and KAMAKWIE SS by July  and September 2023) 

- Main SCADA in NZEREKORE (December 2023) 

 

 
Transmissions lines 225 kV in operation: 

- TL Man – Yekepa: completion and testing on 15/01/2021. Energized on 21/04/2021 

- TL 225 kV Yekepa – Nzerekore: Energization of NZEREKORE 33 kV feeder (27/11/2021 and Operation 

in 33kV on 02/04/2022 

- TL Yekepa – Buchanan: Completion and testing on 31/07/2020. Energized on 03/05/2021 

- TL Buchanan- Monrovia: Energized on 23/05/2021 

- TL Monrovia- Mano: Energized on 26/07/2021 

- TL Mano - Kenema: Energized on 07/09/2021 

- TL Kenema - Bikongor: Completion and testing on 22/09/2021. Energized on 05/07/2022 

- TL Bikongor – Bumbuna: Completion and testing on 31/07/2020. Energized on 03/05/2021 

- TL 225 kV Yekepa – Nzerekore: Energization of the Line and Operation in 225 kV (23/02/2023) 

- LILO connection to Botota SS (18/04/2023) 

 

• ENERGY TRANSIT 

From December 2021 to June 2023 the total energy transit on the CLSG network is 384,77   GWh distributed 

between EDSA (Sierra Leone), EDG (Guinea) and LEC (Liberia). 

. 
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The matrix below shows the energy exchanges each year from December 2021 to June 2023 
 

DELIVERED ENERGY  -  CLSG 2021- 2022-2023       

  ENERGY TRANSIT DEC.2021 2022 
2023 (Jan to June 

2023) 
Total 

CI-ENERGIES( MAN) - 
Côte d'Ivoire 

Total Injection Energy- 
MAN SS ( MWh )        1 372,00  

   134 479,89                      248 917,92     384 769,81  

LEC - Liberia  Delivered Energy- LEC ( 
MWh )                    -           6 653,00                      108 748,00     115 401,00  

EDSA/ - Sierra Leone 
Delivered Energy- EDSA ( 
MWh )           902,72  

     92 365,35                      107 872,02     201 140,09  

EDG/NZEREKORE  
Guinea 

 Delivered Energy-EDG ( 
MWh )                    -    

     19 662,52                        17 417,62       37 080,14  

TOTAL DELIVERED ENERGY TO COUNTRIES 
(MWh)           902,72     118 680,87                      234 037,64    

 

TOTAL ALLOCATED ENERGY -  CLSG 2021- 2022-2023   
 

  ENERGY TRANSIT DEC.2021 2022 
2023 (Jan to June 

2023) 

LEC - Liberia 
 Allocated Energy ( MWh 
)  

                  -    
       7 214,17                      116 625,29  

EDSA/ Sierra Leone Allocated Energy ( MWh )        1 372,00     104 523,18                      115 457,15  

EDG/NZEREKORE  
Guinea 

Allocated Energy ( MWh )        22 440,89                        18 635,35  
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• PEAK LOAD 

The peak load on the CLSG networks occurs between 7 pm and 12 pm.  From January to June 2023, the 

said peak load has varied as follow: 

 

 
The maximum peak load was 128 MW, in April 2023. The downward trend is due to the installation of 

PDW to limit the injection from Man by CI-ENERGIES to the contractual level as per the TSA contracts 

(Transmission Service Agreement) signed with TRANSCO CLSG. 

 

 
2/ MAINTENANCE 

 

Maintenance of the CLSG network is carried out by the O&M CIE through a monthly maintenance schedule. 

The maintenance execution point is made and presented at the weekly O&M meeting. 

An elaborate matrix of actions makes it possible to follow the execution of critical actions. 

 

With regard to spare parts, CIE O&M has been requested to provide a list of strategic spare parts (SSP) for 

operational safety and supply. Action is underway to address this issue 

For this second quarter of 2023, supply interruptions were noted, due to scheduled work on the MAN SS delivery 

substation and the connection of the BOTOTA substation to the CLSG network. Apart from that, some blackouts 

generated from the CIE/Côte d'Ivoire network disrupted the supply of electricity. 

The matrix below gives us the state of the situation. 

 

  INCIDENTS  
Date of 

occurrence 
Date de 

treatment 
Actors 

Disturbed areas 
or location 

1 
Lack of voltage on the CLSG network 
following a tripping 225kV TL Man-

Yekepa in MAN SS  
06/04/2023 06/04/2023 CIE/ CI 

The whole CLSG 
network 

2 
Opening 225kV TL for Connection 

Works of BOTOTA SS  
15/04/2023 16/04/2023 CIE-O&M 

225kV TL from 
BOTOTA to 
BUMBUNA 

3 
Lack of 225 k V voltage on the CLSG 

network (CIE Grid Disturbance) 
29/05/2023 29/05/2023 CIE/ CI 

The whole CLSG 
network 

4 
Opening 225kV TL Man-Yekepa in MAN 

SS (outage for CIE Works)  
07/05/2023 07/05/2023 CIE/ CI 

The whole CLSG 
network 
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5 
Opening 225kV TL for FO Works in 

KENEMA SS  
25/05/2023 26/05/2023 CIE-O&M 

Kenema SS to 
Bumbuna SS 

6 
Lack of voltage on the CLSG network 
following a tripping 225kV TL Man-

Yekepa in MAN SS by PDW 
17/05/2023 17/05/2023 CIE-O&M 

The whole CLSG 
network 

7 
 Lack of voltage on the CLSG network 
following a Black out due to CIE Grid 

Disturbance  
18/06/2023 19/06/2023 CIE/ CI 

The whole CLSG 
network 

 

 

O&M Challenges and issues 

 

• Tests and commissioning of the MSC Transformers in Buchanan and Mano SS: The MSC TFOs of 

the 225kV BUCHANAN and MANO substations have not been energized:  

Action: TRANSCO CLSG and TE to Plan test and commissioning dates and implement them 

 

• Recommendation for treatment of transformer insulating oils in certain substations 

after the tests 

Action: CIE O&M will urgently plan the treatment of oils from affected transformers.  

• LEC's injection of inadvertent energy into the CLSG grid has increased (1.7 GWh in June 2023), 

joining EDSA, which has been doing so since August 2022.  

Action: TRANSCO to organize a workshop to inform and take action to minimize this issue.  

 
QHSE 

• The revised O&M Operations & Maintenance ESMP report is awaited; 

• The mobilization of HSE Agents on sites is awaited. 

Performance / Challenges & Issues 

 

As per the Board’s approval, the extension of the temporary O&M assignment up to December 2022 

proceeded through a new contract signed and financed from TRANSCO CLSG transmission revenues.  

The new extension up to December 2023 has been signed. 

 

One of the biggest challenges in the implementation of the contract for the temporary 

operator is the reporting obligation that they are finding difficult to fulfill.  

Huge delays are being experienced in the submission of reports (stock management, status 

of spare parts, contract implementation report, etc.) by CIE despite multiple reminders by 

emails and letters.  

  

The statutory O&M is still not on board due to the financing issues of the project. The Management of 

TRANSCO CLSG is reviewing alternative solutions to address this challenge. 

Accordingly, the selected bidder (RTEi) was informed of the impossibility to sign the contract.  
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XI IMPLEMENTATION OF ESMP & RAP 

XI.1.1  RAP ACTIVITIES  

A detailed RAP report is attached as Annex 3. 

 

The process for the RAP data consolidation, implemented by independent consultants 

recruited by TRANSCO CLSG, is completed in the four (04) countries, Côte d’Ivoire, 

Liberia, Sierra Leone and Guinea. That includes payment of compensations, transfer of 

Transmission Line (TL) corridor and substation site to EPC contractors, payment of 

compensations for access roads and damages due to the cutting of trees outside the 

corridor to secure the transmission line..In particular, this process has been completed in 

Guinea recently in March 2023. 

 

In summary, as at June 30, 2023, a total of 6,744 Project Affected Persons (PAPs) were 

compensated in the CLSG countries. 

 

The tables below present the status of sites handover to EPC Contractors as at June 30, 

2023: 
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N° PROJECT 

FOOTPRINTS 

CÔTE D’IVOIRE LIBERIA SIERRA LEONE GUINEA TOTAL  

1 TRANSMISSION LINE 

117/117 km: 100% 

compensated and 

transferred 

1,554 PAPs  

692 PAPs in 2011 

530/530 km: 100% 

compensated and 

transferred 

2080 PAPs 

112 PAPs in 2011  

537/537 km: 100% 

compensated and 

transferred 

2,490 PAPs 

414 PAPs in 2011 

126,9/126,9 km: 100 

% compensated and 

transferred 

620 PAPs 

112 in 2011 

1,310,9 /1310,9 km 

compensated and 

transferred 

6 744 PAPs 

1,330 in 2011 

2 SUBSTATIONS 
1/1 : 100% 5/5 : 100% 5/5 : 100% 2/2 : 100% 13 / 13:  100% 

 

 

Progress of the implementation of the audit of CLSG RAPs 

The CLSG Project RAPs audits were launched in Côte d’Ivoire, Guinea, and Sierra Leone in September 2021; followed by Liberia on July 18, 

2022. The table below shows the progress of the implementation of the RAPs audits in the CLSG countries, as of June 30, 2023. 

 

 

 

 

 

 

RAP Implementation Status : Compensation of PAPs and Lands transfer 
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Progress report on the completion of the RAPs audits mission in the CLSG countries. 

Countries Consultant Starting date 

(Date of 

signature of the 

contract) 

Kick-off meeting 

date 

Date of transmission 

and validation of the 

final inception 

report 

Current level of the mission as of June 

30, 2023 

COTE 

D’IVOIRE 

NATRA CONSULTANT  31/08/2021 September 20, 

2021.  

October 29, 2021 The final report of the RAP audit was 

approved by the World Bank on 

October 20, 2022 & AfDB on January 

16, 2023. Implementation of the main 

audit recommendation is underway. 

GUINEA CEMED  31/08/2021 September 16, 

2021. 

November 08, 2021 The revised audit report was approved 

by the World Bank on January 17, 2023 

& AfDB on February 21, 2023. The final 

revised report is available. 

SIERA LEONE LAYNAA/ECOFIN  06/09/2021 September 20, 

2021. 

October 29, 2021. The AfDB approved the final RAP audit 

report on January 16, 2023. The World 

Bank approved this report on January 

26, 2023. The final report is available. 

LIBERIA CEMED 20/06/2022 July 18, 2022 September 12, 2022. The consultant completed the field 

surveys on November 13, 2022. The 

consultant is currently integrating 

TRANSCO CLSG's latest comments 

into the draft RAP audit report. 
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XI.1.2  ESMP ACTIVITIES 

 

During this quarter, TRANSCO CLSG kept on implementing the Environmental and Social 

Management Plan (ESMP), in accordance with the Policy and Regulation of the CLSG 

Countries, the Donors and the International Standards for Health, Safety and Environment 

Management. The following activities were implemented: 

 

- Implementation and monitoring of the Construction ESMP document for the 

mitigation of Health, Safety, Hygiene and Environmental Negatives impacts of the 

CLSG project; 

- Implementation of the Reforestation program by Forestry Department through 

an agreement between TRANSCO CLSG and these Departments; 

- Implementation of Environmental Monitoring program by CLSG Countries 

Environment Protection Agencies through an agreement between TRANSCO 

CLSG and the Agencies; 

- Management of employment; 

- Implementation and monitoring of the TRANSCO CLSG Strategy against the 

COVID 19. 

 

During the second quarter 2023, 11 direct jobs (10 local jobs and 1 international jobs) and 3 

indirect jobs were created. 

 

As part of setting up suitable HSE management tools for the commissioning, the operation 

and the maintenance of the line and substations, TRANSCO CLSG has recruited a 

Consultant that prepared the TRANSCO CLSG HSE Policies and Procedures Manuals. The 

final version of these Manuals adopted by the Donors is available. As at June 2023, the 

report is being translated into French for submission to the Board of Directors for approval. 
 

In the field, the CIE HSE procedures are aligned with Donor Policies and Guidelines, 

International Standards and the laws and regulations of the CLSG countries. 

 

The procurement process was relaunched for the recruitment of consultants to conduct the 

completion Audit of the Environmental & Social Management Plans (ESMP) in the four CLSG 

countries. The next steps of this process including the approval of the evaluation report of 

the Expression of Interests (EOI) are expected for Quarter 3, 2023.  

The contract is expected to be signed by the first week of December 2023. 

The progress of the ESMP implementation in the four (4) CLSG Countries is detailed in 

Annex 5 attached to this report. 



  

 39 

XII PROJECT COMPLETION 

As the project is now in the completion stage for almost all contracts, TRANSCO CLSG is 

working in close coordination with TRACTEBEL to ensure that some key critical steps are 

followed in order to successfully commission the remaining facilities and turn them over to 

the O&M Operator. 
 

On substantial completion of works in the respective EPC contracts, the Owner’s Engineer 

will: 
 

i. Perform checks and verify completeness and compliance of facilities with contractual 

requirements, in cooperation with TRANSCO CLSG / PIU. 

ii. Together with TRANSCO CLSG / PIU, witness all final mechanical and electrical 

testing. 

During the commissioning period of works in the respective EPC contracts, the Owner’s 

Engineer’s commissioning team, in collaboration with the O&M Operator will review and 

approve the contractors’ procedures for switching, performance and acceptance testing. 

The Owner’s Engineer will then: 
 

i. Coordinate switching and testing; 

ii. Witness the acceptance testing (after energizing), review the result; 

iii. Report on all test results with respect to contractual requirements and 

iv. Prepare a report on any changes made to the installation to meet the requirements 

of the acceptance tests. 
 

On completion of each EPC lot, the Owner’s Engineer will perform the following: 
 

i. Review completeness and adequacy, and approve equipment operating and 

maintenance manuals prior to the issue of the final certificates. The Owner’s 

Engineer shall ensure that preliminary O&M manuals are handed over to the O&M 

Contractor. The Owner’s Engineer shall be responsible for the supervision of the 

O&M Contractor from the date of his appointment (contract effectiveness) until 

commissioning at the same time ensuring the transfer of know-how to the PIU team 

to perform the required supervision after commissioning. 
 

ii. Expedite preparation of as-built drawings by the contractor, review, and file a 

permanent record within three months on project completion. 
 

iii. After receiving the EPC Contractors’ application for the contract under 

consideration, issue Taking Over certificates (alternatively reject the Contractors’ 

application giving reasons for the rejection) and any other final certificates in 

accordance with contractual requirements. 
 

iv. Follow up on any snag list in issued certificates and expedite timely clearing of 

outstanding items together with TRANSCO CLSG / PIU. 

 

Within the above-mentioned framework, series of actions on sites and meeting were 

organized with TRANSCO CLSG, TRACTEBEL, the EPC Contractors, the Temporary O&M 

Operator, and the National Utilities. 
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XIII COORDINATION WITH DONORS, NATIONAL & 

REGIONAL UTILITIES AND GOVERNMENT MINISTRIES 

TRANSCO CLSG continued to engage stakeholders of the project to enhance project 

coordination and address key challenges.  

 

TRANSCO CLSG also engaged Contractors and Donors through coordination meetings to 

address technical and other strategic issues pertaining to the project. During the second 

quarter 2023, series of coordination meetings were held to discuss issues such as project 

management (time, scope, cost, coordination, etc…), procurement challenges, staff 

recruitment, financial gap issues, disbursement conditions, ESMP and RAP activities, rural 

electrification, interface with CLSG project, etc: 

 

MEETINGS HELD DURING THE 2nd QUARTER 2023 

 

N. Dates Meetings Participants Venue  

1 05-

10/04/2023 

Assessment of CLSG Yiben and 

Kamakwie SS progress 

TRANSCO CLSG, 

TRACTEBEL, EDSA, EGTC, 

KARPOWER-SHIP/FNA, 

CIE 

Freetown, 

YBN & KAM 

SS sites 

(Sierra Leone) 

2 06/04/2023 Meeting to address the restoration 

of the CLSG/EDSA/EGTC Network 

synchronization in case of tripping  

TRANSCO CLSG, 

TRACTEBEL, CIE, EDSA, 

EGTC 

Freetown 

(Sierra Leone) 

3 07/04/2023 Technical Meeting - CLSG 

Project/Connection of the Botota 

SS to CLSG line 

TRANSCO CLSG, CIE-

O&M, TRACTEBEL 

VC 

4 12-
14/04/2023 

WAPP – Assessment of the 
implementation of ECOWAS 

Master Plan Status for the 

development of regional means of 

production and transmission of 

electrical power 2019-2033 

WAPP – WAPP Projects Lomé 
(Togo) 

5 17/04/2023 Finalization of TSA - Negotiations 

between CI-ENERGIES and 

TRANSCO-CLSG 

CI-ENERGIES, TRANSCO 

CLSG, CIE 

VC 

6 17-

21/04/2023 

ERERA - 1st Session of the review 

and adoption of the ECOWAS Grid 
Code 

ERERA, WAPP, WAPP 

Projects companies 

Accra 

(Ghana) 

7 26/04/2023 WAPP – Task Force meeting on the 

assessment of electrical system 

reliability 

WAPP, WAPP projects 

companies 

VC 

8 27/04/2023 Invitation to the meeting on the 

monitoring of projects financed by 

Technical and Financial Partners 

(TFP) 

Prime Ministry of Côte 

d’Ivoire, Projects financed 

by TFP 

Abidjan (Côte 

d’Ivoire) 

9 01-

06/05/2023 

Working sessions with GridCo as 

part of commercial activities 

TRANSCO CLSG, GridCo Accra 

(Ghana) 



  

 41 

10 03/05/2023 WAPP - Meeting on the results of 

business process testing for real-

time activities 

WAPP, TRANSCO CLSG, 

CIE-O&M 

VC 

11 03-

05/05/2023 

WAPP- Solar Energy Development 

in Sub-Saharan Africa: Meeting for 

the review of the intermediate 

version of the Report on challenges 

related to the operation of electrical 

networks with a high part of VRE 

WAPP, WAPP Projects 

companies 

Cotonou 

(Benin) 

12 07-

13/05/2023 

Commissioning of Linsan substation 

– Meeting between TRANSCO 

CLSG and OMVG 

TRANSCO CLSG, OMVG, 

EACOM, TRACTEBEL, 

EDG 

Linsan  

(Guinea) 

13 11/05/2023 20th Meeting of ERERA’s Consultative 

committee of Regulators & Operators 

(CCRO) 

ERERA, WAPP, WAPP 

Projects companies 

VC 

14 15-

19/05/2023 

2nd Meeting of ERERA’s Task Force for 

the review of the  

WAPP Grid Code 

 

ERERA, WAPP, WAPP 

projects companies 

Accra 

(Ghana) 

15 19/05/2023 2022 WAPP Annual Operations 

Statistics Report/ Load Frequency and 

Compliance Monitoring (LFCWG) – 

Meeting of the Working Group 

 

WAPP, WAPP projects 

companies 

VC 

16 19/05/2023 LEC and TRANSCO CLSG Technical 

Assessment Visit to Botota substation 
LEC, TRANSCO CLSG Botota SS site 

(Liberia) 

17 22/05/2023 USAID field mission - Rockefeller 

USAID West-Central Africa and 

USAID-WAEP visit 

TRANSCO CLSG, USAID TRANSCO 

CLSG HQ  

(Abidjan) 

18 01/06/2023 1st Meeting: Energization of the CLSG 

Network – Commissioning of YIBEN SS 
TRANSCO CLSG, 

TRACTEBEL, CIE, EDSA, 

KEC, KALPATARU 

VC 

19 05-

09/06/2023 

Working session with SOGEM as part 

of commercial activities 
TRANSCO CLSG, SOGEM Bamako  

(Mali) 

20 05-

09/06/2023 

3rd Meeting of ERERA's Task Force-

WAPP Grid Code 
ERERA, WAPP, WAPP 

projects companies 

Dakar  

(Senegal) 

21 08/06/2023 2nd Meeting: Energization of the CLSG 

Network – Commissioning of YIBEN 

SS 

TRANSCO CLSG, 

TRACTEBEL, CIE, EDSA, 

KEC, KALPATARU 

VC 

22 12/06/2023 3rd Meeting: Energization of the CLSG 

Network – Commissioning of YIBEN 

SS 

TRANSCO CLSG, 

TRACTEBEL, CIE, EDSA, 

KEC, KALPATARU 

VC 

23 15/06/2023 Project closure: Status of the NCC 

foundations issues – Meeting to close 

the issues 

TRANSCO CLSG, 

TRACTEBEL, CIE, NCC 

VC 

24 19-

21/06/2023 

WAPP - Project for the Development 

of a least cost investment plan, 

regulatory and environmental 

framework for BESS deployment in 

West Africa (WAPP Grid) - 

Data Collection Report Validation 

WAPP, WAPP projects 

companies 

Dakar  

(Senegal) 
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Meeting 

 

25 19/06/2023 4th Meeting: Energization of the CLSG 

Network – Commissioning of YIBEN 

SS 

TRANSCO CLSG, 

TRACTEBEL, CIE, EDSA, 

KEC, KALPATARU 

VC 

26 19/06/2023 CLSG Network operation - Working 

session with LEC on Invoicing 
TRANSCO CLSG, CIE, LEC VC 

27 20/06/2023 ICC visit – Discussion on the transit 

and TRANSCO CLSG participation in 

the data collection 

WAPP, TRANSCO CLSG ICC  

(Benin) 

28 22/06/2023 1st Meeting: AML Connection to CLSG 

Network - 1st Review meeting of Basic 

design 

TRANSCO CLSG, 

TRACTEBEL, LEC, 

ARCELOR MITTAL 

VC 

29 23/06/2023 40th WAPP Donors’ Coordination 

Meeting 

WAPP, WAPP Donors, 

WAPP projects Companies 

Cotonou 

(Benin) 

30 29/06/2023 5th Meeting: Energization of the 

CLSG Network – Commissioning of 

YIBEN SS 

TRANSCO CLSG, 

TRACTEBEL, CIE, EDSA, 

KEC, KALPATARU 

VC 

 

 

The coordination made so far with countries on the CLSG rural electrification components 

implemented by National Utilities is summarized in Annex 8. The status of progress of this 

component is also reflected in the same annex. 

XIV UPDATE OF THE FINANCIAL MODEL AND BUSINESS 

PLAN  

 

As per the Treaty signed in 2012, TRANSCO CLSG were to finance, build, operate, 

maintain, and develop the CLSG interconnection line, which will link Côte d’Ivoire, Liberia, 

Sierra Leone, and Guinea.  This 1,303km 225kV transmission line will connect 12 high-

voltage substations between Man in Côte d’Ivoire and Linsan in Guinea.   

 

The International Project Agreement signed (IPA) between TRANSCO CLSG and the CLSG 

Member States in 2013 establishes the principle that TRANSCO CLSG’s revenues should 

cover all costs. But in the event of insufficient revenues, the four CLSG countries, either 

directly or through the CLSG utilities, would cover the deficit. Moreover, these countries 

are currently faced with significant macroeconomic challenges including but not limited to 

the tight fiscal space which has been further exacerbated by the Covid-19 virus.  To this 

end, it will be very difficult for these countries to provide direct budget support to 

TRANSCO CLSG to fill any revenue-cost gap that may arise in the early years of 

commercial operation.  

 

The IPA also defines (in the Annex 6 of the amended IPA signed in November 2013) the 

methodology and principles behind the tariff to be applied for transmitting electricity on the 
CLSG interconnection line (including revenue requirement as a function of TRANSCO 

CLSG operating costs, while complying with a minimum Debt Service Coverage Ratio 

(DSCR)). TRANSCO CLSG’s revenues will mainly consist of the transmission tariff, as well 

as the marketing of excess capacity of optical fiber, ancillary transmission services and 

financial income.    
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Against this background, and with the objective to achieve financial viability of TRANSCO 

CLSG, the original business plan has been updated to reflect changes in construction and 

O&M costs, delays in commissioning as well as the reality of electricity flow on the line, as 

expected in the revised PPAs contracts.   TRANSCO CLSG has had several engagements 

with the Consultant that is supporting TRANSCO CLSG to review and update the financial 

model and draft updated Business Plan covering the short and medium term, from 2022-

2026.  

 

For these first three years, the minimum reserved capacity of 27MW has been agreed upon 

in the TSAs with the transmission tariff of US$175,200/MW/ year equivalent to 

US$480.0/MW/Day for the first three years approved by the Steering Committee along with 

the Business Plan in August 2022. 

 

➢ TRANSCO CLSG Corporate Governance and Oversight 
 

TRANSCO CLSG is governed by the provisions of the CLSG Treaty, the Articles of 

Association and, on a subsidiary basis, the provisions of the OHADA Uniform Act relating 

to commercial companies and economic interest groups. The company’s shareholders are 

the national power utilities of Côte d’Ivoire (CI-ENERGIES), Liberia (LEC), Sierra Leone 

(EDSA) and Guinea (EDG). A seven-member Board of Directors appointed by shareholders 

manages the Company. The General Manager is responsible for the day-to-day 

administration of the Company. 

 

The Company is currently organized into three main departments – the Office of the 

General Manager, which includes procurement, internal audit, advisers, communication, 

Secretariat, and IT functions. The Project Implementation Unit (PIU) is responsible to 

supervise the implementation of the project during the construction phase and monitor the 

operation of the commissioned facilities, and the Finance and Administration Department 

(FAD) is responsible for finance, budgeting, and disbursement functions. FAD is also in 

charge of human resources, administrative, vehicles, equipment, office, and premises 

management. However, the Company will begin to implement the restructuring plan B 

activities as it transitions from construction to commercial operations.  

 

➢ Scope, Cost and Financing of CLSG Project 

 

The CLSG Project is a multi-donor funded project costing over US$553.44 million at 

December 2021 while the initial estimate in 2012 was US$445 million. AfDB, EIB, KfW, the 

World Bank and the four CLSG countries provide financing for the project. The scope of 

the CLSG project includes 1,303 km transmission lines, 12 sub stations and SVCs and a 

SCADA system.  

 

The physical implementation of the project is undertaken through several EPC (Engineering 

Procurement Construction) turnkey contracts, with support from an Owner’s Engineer.  

 
Due to delays in the implementation of the project as a result of the Ebola virus disease in 

Liberia, Sierra Leone, and Guinea from 2013 to 2016, higher bid prices in 2016, the cost of 

the project increased to US$530 million in 2016 with a financing gap of US$125.76 million 

that was filled from the additional financing provided by the World Bank and KfW in 2017.  
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Since 2017, the cost of the project has further increased to US$554.39 million with another 

gap. TRANSCO CLSG is working on a strategy to fill this second gap. 

 

Nothing that the AfDB Financing is closed in December 2022 as well as the World Bank 

financing (closed) in March 2023, TRANSCO CLSG obtained the authorization from the 

Steering Committee to raise funds from EBID and/or ECOBANK to finance the Gap. On 

the other hand, TRANSCO is working with the national utilities to increase the use of the 

line and generate the resources required to finance its operation and other liabilities.  
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XV BUSINESS OPPORTUNITY RELATED TO COMMERCIAL USE 

OF THE FIBER EXCESS CAPACITY 

 

In 2023, as part of TRANSCO CLSG strategic objectives, Management has set out to 

actively explore business opportunities linked to the excess fiber optic capacity on the 

CLSG network.  

 

In this regard, TRANSCO CLSG authorized a team including the Commercial Liaison 

Officer (team lead) and a Project Engineer on a Fiber Optic (FO) facts-findings missions to 

GRIDCo in Ghana and SOGEM in Mali in May and June 2023, respectively. 

 

The objectives of the missions were among others to understand the strategic choices 

underlying the FO business framework, the technical requirements for operating the FO 

network, the regulatory framework, and to identify potential experts who can develop a 

strategy for the commercialization of the Fiber Optic.  

Both missions were very enriching and instrumental in building a strong background 

knowledge on the intricacies of the FO business, the FO business environment within the 

region, and requirements for business entry for TRANSCO CLSG as a regional entity, while 

also obtaining first-hand experience from the FO cases study of GRIDCo and SOGEM.  

 

As a result, the Mission produced two expansive facts finding reports, which included 

studied recommendations on a comprehensive approach to exploring the potential of the 

Fiber Optic, including recommendations for revising the existing ToR and for hiring a 

consultant to support TRANSCO CLSG to develop a strategy. Subsequent to Management’s 
consideration of these recommendations, the ToR to recruit a Consultant to develop a 

Strategy for the commercialization of the excess fiber optic on the CLSG network is being 

appropriately revised and finalized.  

 

Senior Management will take the next steps in the process, once the ToR is approved.  

 

XVI UPDATE ON THE FINALIZATION AND SIGNATURE OF 

PPAS AND TSAS 

After a long preparation and negotiation phase (almost three years), PPAs were signed on 

October 19, 2016, between CI-ENERGIES and the three power utilities, and TSAs were 

signed on the same day between TRANSCO CLSG and the three utilities.  

 

As per the advice from World Bank, new negotiations have been launched since 2018 to 

revise the signed contracts. Following hard negotiations between CI-ENERGIES and the 

three buyers supported by consultants recruited by WAPP, the issues related to price, 

curtailments, and liquidated damages were addressed. EDSA from Sierra Leone and EDG 

from Guinea signed their PPA and TSA with CI-ERNERGIES and TRANSCO CLSG 

respectively in December 2021.  
LEC from Liberia has concluded the commercial negotiations and signed the PPA with CI-

ENERGIES on October 21, 2022 and the TSA with TRANSCO CLSG on October 26, 2022.  
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The negotiations for the finalization of the TSA between TRANSCO CLSG and CI-

ENERGIES are ongoing and are near to be concluded and signed. 

XVII COMMON OPERATING PROTOCOL 

The general principles of the operation of the CLSG interconnection come within the 

framework of documents signed for the CLSG project, like the International Project 

Agreement (IPA), the Transmission Services Agreements, and the regional documents 

(WAPP and ERERA), the WAPP Operation Manual signed on September 29th, 2015. 

 
The background of the Common Operating Protocol is that operation of the 

interconnected CLSG system entails operational collaboration and co-ordination taking 

place between TRANSCO CLSG and the system operators in the four countries namely. 

CIE (Compagnie Ivoirienne d’Electricité), LEC (Liberia Electricity Corporation), EGTC 

(Electricity Generation and Transmission Company), EDSA (Electricity Distribution Supply 

Authority) and EDG (Electricité De Guinée). Effective collaboration between these will 

provide the technical prerequisites for trading in power on the interconnected synchronous 

CLSG system. 

 

After extensive discussions and review, the final version of the Common Operating 

Protocol is being adopted in view of its signing by the concerned national power utilities. 

 

XVIII RECRUITMENT OF THE TEMPORARY AND THE 

STATUTORY O&M CONTRACTORS 

As stated in the report of the previous period, TRANSCO CLSG conducted a direct 

contracting with CIE, the National Power Utility of Côte d’Ivoire, an experienced utility for 

an initial period of six to twelve (6-12) months. And the recruitment of the statutory O&M 

has been conducted concomitantly. 
 

Temporary O&M recruitment process: 

 

Within the implementation of the temporary O&M assignment, and in order to maintain the 

legal frame of the contract, the WB requested that an addendum for time extension (till 

December 2021). 

 

Consistent with the schedule of the recruitment process for the statutory operator, and in 

order to maintain a necessary overlap period between the 2 operators’ contracts, 

TRANSCO CLSG negotiated further extension of the contract till December 31, 2022. 

 

As the situation of the statutory O&M is getting complicated given the financing issue (need 

for TRANSCO CLSG to secure about USD53M to prefinance this contract as precondition 

of the WB NO to sign the contract), the Management of TRANSCO CLSG with the 

approval of the Board, negotiated the extension of CIE’s contract to avoid any interruption 

of the O&M services as energy is flowing between the countries and all PPA and TSA are 

signed. Accordingly, an extension has been signed with CIE covering the period from 

January to December 2023.  
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The challenge in the provision by CIE of regular contractual reporting on the progress of 

the contract implementation still occurs. This include provision of proof of insurances 

coverage, O&M reporting requirements, business registration in Liberia, working permits, 

reports on the stock management, and timely submission of invoicing data. 

 

  

Statutory O&M recruitment process: 

 

As announced in the previous report, the procurement process for the recruitment of the 

statutory operator was relaunched on September 17, 2021. 

 

Following the processing of all the procurement steps, RTEi was selected and WB provided 

on August 23, 2022 a conditional no objection to sign the contract, subject to TRANSCO 

CLSG to prefinance it if the WB additional financing is not secured. 

 
Then the financing is not secured, and there is no visibility on when this important contract 

amount could be mobilized, the selected bidder (RTEi) was officially informed that the 

contract cannot be signed so far.  

 

The management is still working on securing the necessary financing for this activity. 
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XIX ADDITIONAL SCOPE, COST AND VARIATION ORDER 

The following tables provide the status of the variation orders: 

 
- Under KfW financing: 

N° CONTRACTS / LOTS 
VARIATIONS & 

JUSTIFICATIONS 

COSTS 

(IN 

MILLION) 

STATUS COMMENTS 

1 

SS / Lot 2 

SIEYUAN&NEIE JV - 

Yekepa-Buchanan-Monrovia-

Mano-Botota 

Accepted activities from Add.6 (VO 

for Botota substation, new 66kV 

Transformer Bay, etc. 

USD 0.232 

Variation cleared by the OE 

& by KfW. (Ref. KfW 

technical no objection of Oct. 

12, 2022) 

KfW technical 

N.O received on 

May 5, 2023.  

Pending the 

signature of the 

Addendum to the 

separate financing 

agreement of the 
KfW by GoL and 

TRANSCO.  

2 

SS/ Lot 2 SIEYUAN&NEIE JV 

- Yekepa-Buchanan-

Monrovia-Mano-Botota 

Variation Order (for SWS actual 

quantities and cable variation)  
-USD 0.035 

Out of the 81K claimed by 

the contractor, finally a 

decrease of 35K was made 

on the contract amount.  

3 

SS/ Lot 2 SIEYUAN&NEIE JV 

- Yekepa-Buchanan-

Monrovia-Mano-Botota 

Variation Order (CO No.008. Cable 

change from single to three cores for 

Yekepa, Buchanan, Mano and Botota)  

USD 0.07 

The review of the request 

validated only 0.07M out of 

the 0.17M claimed by the 

contractor. 

 TOTAL USD 0.267     
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- Under AfDB financing: 

N° CONTRACTS 
VARIATION 

JUSTIFICATIONS 

COSTS 

(IN MILLION) 
PROCUREMENT STATUS COMMENTS 

1 

Lot1 – BOUYGUES 

E&S Man – Yekepa –

N’Zerekore 

  

Contractual price 

revision and contract 

update according to As-

Built quantities  

  

USD 4.132 

Addendum #6 submitted to AfDB on 

May 6 & 13, 2022. Resubmitted on 

Nov. 16, 2022.  

Finally, AfDB decided on Dec. 22, 

2022 that price revision will be 

prioritized on the use of 

uncommitted balances, and no 

need for addendum for it. 

Most part has been 

processed by AfDB, but 

payment of about 498 933 

166 XOF is still pending.  

2 

Lot2 –AIL-TATA JV 

Yiben to Kamakwie - 

Linsan 

Variation Order No.3  

(Contractual price 

revision).  

USD 4.20 

Finally, AfDB decided on Dec. 22, 

2022 that price revision will be 

prioritized on the use of 

uncommitted balances, and no 

need for addendum for it. 

The full amount of price 

revision has been paid  by 

AfDB 

TOTAL USD 8.332  
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- To be financed by TRANSCO CLSG: 

N° CONTRACTS / LOTS 
VARIATIONS & 

JUSTIFICATIONS 

COSTS 

(IN 

MILLION) 

STATUS COMMENTS 

1 
Transmission line Buchanan-

Monrovia-Mano 

Connection of CLSG TL to 

BOTOTA Substation 

USD 0.06 

Procurement process 

completed.  

Contract signed on Dec. 8, 

2022 

Contract Amount: 

USD45.2K 

2 
 Transmission Line  

Man – Yekepa –N’Zerekore 

Connection of N'Zerekore SS 

to the CLSG line 

Procurement process 

completed.  

Contract signed on Dec. 8, 

2022 

Contract Amount: 

USD 13.2K (XOF 8.2M) 

3 

SS / Lot 2 SIEYUAN&NEIE JV 

- Yekepa-Buchanan-

Monrovia-Mano-Botota 

Update of drainage system in all 

substations 
USD 0.88 

Reinforcement works 

effectively done & cleared by 

the OE. Board Approved.  

Contract signed on Dec. 22, 

2022.  

  

4 
SS / Lot 1 – SIEYUAN&NEIE 

JV - KEN-BIK-BUM 

Supply & installation of 33 KV 

load breaker switch & fuse 
USD 0.04 

5 
Lot2 –AIL-TATA JV Yiben to 

Kamakwie - Linsan 

Variation Order No.4: 

Contract price update 

according to As-Built quantities. 

USD 0.466 

Board Approved.  

Contract signed on May. 26, 

2023. 

New contract financed by 

TRANSCO CLSG  

6 
Lot2 –AIL-TATA JV Yiben to 
Kamakwie - Linsan 

Remaining works not 

completed on Dec. 2022 + 
Retentions 

USD 0.896 

To be taken by TRANSCO 

CLSG because of the closing of 
AfDB financing. 

 

7 TATA Project Limited 
Variation of foundations (+ 

Access tracks) 
USD 0.335 Contract under finalization. 

New contract financed by 

TRANSCO CLSG  
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8 

KEC International substations 

of Man - Nzerekore - Yiben - 

Kamakwie 

Various Variation Orders not 

considered by AfDB because of 

the financing closing (VO. 

No.7,8)  

USD 4.84 

Related addendums were 

submitted to AfDB but were 

not processed till the closing 

date of the financing. 

Alternative solutions are 

being considered by 

management 

9 

KEC International substations 

of Man - Nzerekore - Yiben - 

Kamakwie 

Remaining works not 

completed on Dec. 31, 2022 
USD 0.284 

As AfDB financing closed on 

Dec. 2022, the remaining 

works is being considered by 

TRANSCO CLSG 

 

 TOTAL  USD 7.801     

 

 

 

 

 

 

 



  

 52 

XX PROJECT PROVISIONAL TIME SCHEDULE  

Considering the current status of the project, the matrix below presents our current estimation of works completion and facilities 

commissioning in the four CLSG Countries.  

 

N° Contractors Scope 

Completion 

date before 

Covid 19 

 

Revised Completion 

dates 

 

Commissioning date 

1 
BOUYGUES ENERGIES & 

SERVICES 

TL YEKEPA – NZEREKORE 30/10/2020 

 

March 2021 (C) 
September 2021 (YEKEPA - 

NZEREKORE)  

 

TL MAN – YEKEPA 30/06/2020 December 2020 (C) 
March - April 2021 (MAN – 

YEKEPA)  
2 NR ELECTRIC Co. SVC of MAN 30/06/2020 December 2020 (C) 

3 KEC INT. LTD 

MAN Substation 30/06/2020 December 2020 (C) 

NZEREKORE SS 30/12/2020 
December 2022 (C) February 2023 

(NZEREKORE) 

YIBEN, KAMAKWIE SS  

July 2023 (C)-YIBEN SS 

September 2023 (AC) -

KAMAKWIE SS 

September 2023 

(KAMAKWIE SS) 

July 2023 (YIBEN SS) 

4 JV ELECNOR / EIFFAGE TL YEKEPA – BUCHANAN (230 km) 30/06/2020 July 2020 (C) April-June 2021 (YEKEPA – 

MONROVIA) 
5 NCC 

TL BUCHANAN – MONROVIA 30/06/2020 July 2020 (C) 

TL MONROVIA – MANO 30/10/2020 December 2020 (C) 

June - July 2021 (MONROVIA - 

MANO) 
6 

JV SIEYUAN-NEIE / LOT 

2 

YEKEPA, BUCHANAN, 

MONROVIA, MANO SS 31/03/2020 

December 2020 (C) 

 132 kV Connection to Mt Coffee HPP March 2021 (C) 

 BOTOTA SS 30/12/2020 December 2022 (C) April 2023 (BOTOTA) 

7 

KALPATARU POWER 

TRANSMISSION LTD / 

LOT 3 

TL MANO – KENEMA – 

BIKONGOR (213 km) 
30/12/2020 

 

December 2020 (C) 
September 2021 (MANO – 

KENEMA) 

 

July 2022 (KENEMA – 

BIKONGOR – BUMBUNA) 
8 

JV SIEYUAN-NEIE / LOT 

1 

KENEMA, BIKONGOR, BUMBUNA 

SS 
30/06/2020 

July 2020 (C) 
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N° Contractors Scope 

Completion 

date before 

Covid 19 

 

Revised Completion 

dates 

 

Commissioning date 

 Addendum for 2 + Bays at BUMBUNA SS - December 2020 (C)  

July 2023 (BUMBUNA - YIBEN)  

9 

KALPATARU POWER 

TRANSMISSION LTD / 

LOT 4 

TL BIKONGOR – BUMBUNA – 

YIBEN (221 km) 
30/06/2020 

 

July 2020 (C) 

10 ANGELIQUE / TATA JV 
TL YIBEN – KAMAKWIE – LINSAN 

(215 km) 
30/10/2020 

December 2022 (C) December 2023 ( YIBEN - 

LINSAN) / Subject to the 

energization of LINSAN SS by 

OMVG 

11 
NR ELECTRIC Co. SCADA of NZEREKORE 30/12/2020 December 2021 September 2023 

 SCADA Backup at MAN 30/06/2020 December 2020 (C) December 2021 

 

C = Completed (final inspection and testing ongoing).; AC = Almost Completed (i.e., ready to energized, but minor activities ongoing) 

 

 

The following Matrix captures the status of the deliverance of Completion certificate (CC) and Operational Certificate (OAC) for each facility: 

 

 

N. FACILITIES / 

SECTIONS 

Completion 

Certificate (CC)  

status 

Operational 

Certificate 

(OAC) status 

Operation Status 

1 Man Substation (CI) CC delivered 

20/04/2021 

Not yet  In operation  

2 MAN SCADA – Back 

up (CI) 

CC delivered 

06/04/2022 

OAC delivered 

30/04/2022 

In operation  

3 NZEREKORE SCADA 

- Main (GUI) 

Not yet Not yet    
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4 TL Man – Yekepa (CI / 

LIB) 

CC delivered 

19/04/2021 

OAC delivered 

28/07/2021 

In operation  

5 Yekepa Substation 

(LIB) 

CC delivered 

19/04/2021 

OAC delivered 

02/09/2022 

In operation  

6 TL Yekepa – 

Nzerekore (LIB/ GUI) 

CC delivered 

30/11/2021 

OAC delivered 

04/08/2022 

In operation  

7 Nzerekore Substation 

(GUI) 

CC delivered 

23/02/2023 

Not yet  In operation  

8 TL Yekepa – Buchanan 

(LIB) 

CC delivered 

16/12/2020 

OAC delivered                      

02/06/2021 

In operation  

9 Buchanan Substation 

(LIB) 

CC delivered 

29/04/2021 

OAC delivered 

02/09/2022 

In operation  

10 TL Buchanan – 

Monrovia (LIB) 

CC delivered 

20/05/2021 

OC delivered 

10/11/2022 

In operation  

11 Monrovia Substation 

(LIB) 

CC delivered 

20/05/2021 

OAC delivered 

04/08/2022 

In operation  

12 132 kV Connection 

CLSG Monrovia SS to 

LEC Mt Coffee HPP 

(LIB) 

Partial CC delivered 

25/06/2021 

OAC delivered 

04/08/2022 

In operation  

13 TL Monrovia – Mano 

(LIB) 

CC delivered 

25/07/2021 

OAC delivered 

10/11/2022 

In operation  

14 Mano Substation (LIB) CC delivered 

26/07/2021 

OAC delivered 

02/09/2022  

In operation  

15 TL Mano – Kenema 

(LIB / SL) 

CC delivered 

21/04/2021 

OAC delivered 

28/06/2022 

In operation  

16 Kenema Substation 

(SL) 

CC delivered 

03/09/2021 

OAC delivered 

04/11/2022 

In operation  
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17 TL Kenema – Bikongor 

(SL) 

CC delivered 

21/04/2021 

OAC delivered 

28/06/2022 

In operation  

18 Bikongor Substation 

(SL) 

CC delivered 

19/09/2021 

OAC delivered 

04/11/2022 

In operation  

19 TL Bikongor  – 

Bumbuna (SL) 

CC delivered 

21/04/2021 

OC delivered 

28/06/2022 

In operation  

20 Bumbuna Substation 

(SL) 

CC delivered 

22/12/2021 

OAC delivered 

04/11/2022 

In operation  

21 LILO 161 kV TL + 2 x 

161 kV Bays at 

BUMBUNA SS (SL) 

CC delivered 

21/04/2021 & 

22/12/2021  

OAC delivered 

04/11/2022 

In operation  

22 TL Bumbuna – Yiben 

(SL) 

CC delivered 

21/04/2021 

OAC delivered 

28/06/2022 

In operation  

23  Yiben Substation (SL) CC delivered 

07/07/2023 

Not yet  In operation  

24 TL Yiben - Kamakwie 

(SL) 

CC delivered 

20/12/2022 

Not yet    

25 Kamakwie Substation Not yet Not yet    

26 TL  Kamakwie -Linsan 

(SL) 

CC delivered 

20/12/2022 

Not yet    
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XXI PROJECT FUNDS DISBURSEMENT STATUS 

The table below shows the disbursement status for both consultancy services (OE 2) and EPC Contracts. The detailed payment monitoring 

(including disbursement schedules) tables are attached as Annex 7. Disbursement rate is estimated at 98.57% including price variation as at 

June 2023. 

 

 
 

 

Period up to : June-23

N DONORS

Sum Total 

Invoiced - Invoices 

amount ($)

%/contract Amount ($)

1 WB 762,501.94 100% 762,501.85

2 WB 31,855,696.73 99.6% 31,976,119.41

3 AfDB 39,434,340.85 100% 39,434,340.85

4 AfDB 46,053,445.20 96% 48,156,852.24

5 WB 63,295,127.22 100% 63,295,197.75

6 WB 59,129,373.06 99% 59,524,253.32

7 EIB/WB 52,032,464.19 100% 52,032,464.62

8 EIB/WB 51,085,735.48 100% 51,079,409.52

9 AfDB/WB 34,013,653.37 93.4% 35,313,343.63

10 KfW 33,819,690.57 99.4% 34,015,663.90

11 EIB 56,387,468.69 98.5% 57,256,269.66

12 AfDB 4,199,396.70 96% 4,361,813.63

13 AfDB 1,545,027.87 71% 1,885,147.80

14 WB

15 AfDB

16 AfDB

TOTAL 473,613,921.87 98.57% 479,093,378.18

SCADA AfDB ABIDJAN

FREQ. REG WB

SVC-AfDB-03 - NR ELECTRIC 4,361,813.50 100%

480,472,405.88

FREQ. REG AfDB

99.71%

SCADA AfDB 08 - NR ELECTRIC 2,172,007.23 87%

SS-EIB/KfW-05 / Lot 1 - 34,015,663.90 100%

SS-EIB/KfW-05 / Lot 2 - 57,256,269.66 100%

TL-WB/EIB-04 / Lot4 - KPTL 51,079,411.47 100%

SS-AfDB-02 - KEC 36,405,508.90 100%

TL-WB/EIB-04 / Lot2 - NCC 59,524,253.62 100%

TL-WB/EIB-04 / Lot3 - KPTL 52,032,464.62 100%

OE1 - Studies & Procurement / 

Contract Designation

TL-WB/EIB-04 / Lot1 - ELECNOR- 63,295,198.65 100%

REALIZATION

Contract Amount ($) %/contract

762,501.85 100%

TL-AfDB-01 / Lot 1 - BOUYGUES 39,434,340.85 100%

TL-AfDB-01 / Lot 2 - AIL/TATA 48,156,852.24 100%

OE2 - Supervision of Works 31,976,119.40 100%

FORECAST

PROJECT DISBURSMENT
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All financings disbursement expiry dates have been successfully extended as follows : 

 

Donor Previous expiry 

date 

New expiry 

date  

Last disbursement 

date 

AFDB 31/10/2020 31/12/2022 Closed 

WB 15/12/2020 31/03/2023 Closed 

EIB 10/12/2019 31/12/2022 Closed 

KFW 31/12/2022 no expiry date no expiry date 

 

XXII KEY RISKS AND MITIGATING MEASURES 

Within the framework of the implementation of the project, the Management prepared a 

Matrix of risks assessment in the Project Development Plan, highlighting key risks, their 

ratings (Low, Medium, and High), mitigation measures and related monitoring framework.  

 

The matrix had identified five (5) high level risks that could therefore impend the viability of 

the Project and TRANSCO CLSG. 

 

As at this quarter, the major results revealed that the said risks, ranked high level, have been 

either mitigated or brought to a very low level. The below matrix actually summarizes the 

status: 

 

 

 Risks initial 

level 

Mitigation Actions Present 

level 

Comments 

1 Risk of delay in the 

line commissioning of 

the remaining facilities 

due to the COVID-19 

pandemic, 

High Preparation and 

implementation of 

the CLSG Project 

Activity Continuity 

Plan 

Low Covid-19 not 

any more 

considered as 

a risk 

2 Risk of network 

instability due to the 

very low level of loads  

High Engaging countries 

for a maximum use 

of the CLSG line  

Nul Current loads 

are enough to 

enable a 

workable 

voltage profile 
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3 Risk that the available 

power cannot be 

evacuated through 

national transmission 

networks due to 

either incompatibility 

with the CLSG line or 

the unavailability of 

such networks;  

High Close coordination 

with the National 

Utilities  

Low Successful 

coordination 

with the 

countries 

during the 

construction 

works 

4 Risk that the CLSG 

network does not fit 

with WAPP network 

requirements and 

PPA/TSA 

requirements   

High Close coordination 

with the WAPP 

Low Successful 

coordination 

WAPP : 

TRANSCO 

CLSG is part 

of WAPP 

working 

groups 

5 Risk that one of the 

CLSG countries does 

not trade on the line 

during the 1st years of 

operation.  

High Support to countries 

in their Negotiations 

with the agreements. 

Nul Countries are 

demanding 

energy 

 

The current matrix is being revised in conjunction with the Internal Auditor considering the 

current operation phase of the project. The said matrix, captured as Annex 6 will be duly 

filled in the next reports. 

 

XXIII PROJECT CHALLENGES 

The table below presents key challenges the project to be considered under the 2nd quarter 

period: 

 

# Challenges Action required 

1 

Financing Gap resulting from 

significant changes in project costs: 

due to depreciation of local currency, 

extension of implementation timeframe, 

market variation in equipment costs, 

change in scope (Variation Orders). As 

such, revenues of TRANSCO CLSG during 

the 1st years of Operation are not as 

anticipated (Lower loads, take-off networks 

not ready).  

TRANSCO CLSG has been authorized to raise 

funds from EBID and/or ECOBANK to finance 

the Gap. 
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3 

Commercial Operation 

challenges: Dynamic of increase of 

Power flows on the CLSG Network 

slowed down as result of power 

limitation by CI-ENERGIES to 

contractual levels (80.0MW). 

  

TRANSCO CLSG is pushing to accelerate the 

completion of LINSAN SS (under OMVG 

responsibility), where a huge hydro potential is 

available. 

National Utilities to initiate PPAs negotiation 

with EDG to import power from LINSAN. 

National Utilities to negotiate with CI-

ENERGIES to increase their demands through 

a formal amendment of the signed PPAs. 

4 

Readiness of National T&D 

networks: Countries Transmission 

and Distribution Networks not yet 

ready to be significantly connected to 

the CLSG Substations 

 

Governments and National utilities to 

push for the completion of national 

projects, including the connection of Big 

Consumers (Low level of Loads is part of 

the CLSG challenges) 

5 

NCC Contract: Soil investigation 

issue: Foundations reinforcement claimed 

by TRACTEBEL to address the risk due to 

revision of the soil investigation 

methodology.  

TRANSCO CLSG to support the decision 

based on the firm position of experts 

claiming the sustainability of the current 

foundations. The implemented revised 

methodology is a best practice approach 

and the EPC contractor took full 

responsibility. 

6 

Dispute with ELECNOR-EIFFAGE:  

Claim of 3.45M$ for a so-called 

compensation of the impact of covid19 

on the implementation of its contract 

and for the delay encountered in the 

commissioning of the line. A Dispute 

Board (DB) set up which finally 

rendered a decision ordering 

TRANSCO CLSG to pay the equivalent 

of about 2.3MUSD with rolling interests 

Finally, an agreement was reached. As result, 

the rolling interest has been dismissed and the 

payment was made to the JV.  

 
Construction of the 2nd Circuit: 

Need for raising about miUSD150.00 for 

preparation and implementation 
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Expected increase in the Demand from 

the CLSG Countries (economy growth 

in the countries and demand from Big 

Consumers-Mining Companies) 

(miUSD20.00+miUSD130.00) 

7 
Business opportunities: 

Commercialization of excess capacity of 

the Fiber Optic 

TRANSCO CLSG to adopt a definite strategy 

to take advantage of the Fiber Optic 

availability. 

 

CONCLUSION  

The period under review confirmed the significant progress achieved in the construction of 

the CLSG interconnection line. The progress has reached the 99.3% and most of the 

facilities of the network have reached 100% of completion and are under operation 

including section from MAN in Côte d’Ivoire through BOTOTA in Liberia to YIBEN in 

Sierra Leone and section from YEKEPA in Liberia to NZEREKORE in Guinea.  

 

The compensation of PAPs for assets within the corridor and the compensation for 

acquisition of land for the substations is successfully completed. Payment for access roads 

and damages due to cut of trees outside the corridor to secure the transmission line is 

completed. Finally, 6 744 Project Affected Persons were compensated in the CLSG 

countries. 

 

RAPs audits started in Côte d'Ivoire, Sierra Leone, and Guinea since September 2021, then 

in Liberia since July 2022. The final inception reports of the audits in the four countries are 

available. 

  

As of June 30, 2023, the final RAPs audit reports for Côte d'Ivoire, Guinea and Sierra Leone 

adopted by the Donors are available. In Liberia, the consultant is currently integrating 

TRANSCO CLSG's latest comments into the draft RAP audit report.  

 

The Environmental and Social Management Plan (ESMP) activities are in progress, and 

comply with Donor Policies and Guidelines, International Standards and the laws and 

regulations of CLSG countries. In particular, the protection of the ecosystems along the line 

corridor, the management of the Health, Hygiene and Safety of workers and populations for 

the remaining works are progressing satisfactorily.  

 

Regarding the commissioning, the operation and the maintenance of the line and 

substations, the Health, Safety and Environmental (HSE) management require suitable tools. 

To this end, the TRANSCO CLSG HSE Policies and Procedures Manuals have been 

prepared. The final version of these Manuals adopted by the Donors is available. The report 

is being translated into French for submission to the Board of Directors for approval.  
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The CIE HSE procedures are aligned with Donor Policies and Guidelines, International 

Standards and the laws and regulations of CLSG countries. 

 

In terms of local jobs, the CLSG Project created from January 2018 to June 2023, 40,700 

direct jobs and 5,561 indirect jobs for the benefit of the CLSG countries. 

 

The most prominent challenges of the project are the delays of the implementation of the 

national networks to be connected to the CLSG line. This will create lower flows on the 

CLSG in the first years of operation, which represent an important shortfall in revenue for 

TRANSCO CLSG. On the top of that, CI-ENERGIES has informed TRANSCO CLSG on the 

challenge for them to go beyond the contractual value of power and as such, they have 

taken the decision to limit the supply of electricity at the contracted value by the national 

utilities (i.e., 80MW). 

 
Also, the financing gap to complete the construction phase and finance a statutory O&M 

Contract represent another important challenge for the success of the project. Part of the 

costs are financed by TRANSCO CLSG through transmission revenues and discussions with 

commercial Banks are also ongoing. 

 

TRANSCO CLSG continues to engage national stakeholders to keep a synergy between the 

construction of the CLSG line and that of the national transmission or distribution networks 

so that connection be possible at the earliest. 

 

A key milestone in the project implementation was achieved with the successful 

energization and operation of the sections Man – Yekepa – Botota - Buchanan - Monrovia – 

Mano – Kenema – Bikongor – Bumbuna – Yiben and the section Yekepa - Nzerekore. 

 

Major activities in the next quarter will be the finalization of the construction, the pre-

commissioning tests of remaining facilities, the energization of the remaining sections of the 

CLSG line, the process of the synchronization of CLSG and OMVG networks , the signing of 

the Common Operating Protocol, the exploration for options for the commercial use of the 

Fiber Optic and the preparation of the connection of big consumers (including mining 

companies) to the CLSG Network. 
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